



Forward Work Plan

Major Programs 2022 – 2025



**Government
of South Australia**

Department for Infrastructure
and Transport

Estimated Project Value		Project Stages		
● Up to \$4M	● \$10M-\$100M	■ Planning & Design	■ Procurement and early works	▶ Continued from prior year / Continued to future
● \$4M - \$10M	● Over \$100M	■ Construction/Delivery	■ Rolling program with ongoing procurement and delivery	■ Subject to funding

Industry Forward Work Plan - Community Infrastructure

Program	Project	Estimated Project Value	Status	2022				2023				2024				2025			
				Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
Community Infrastructure	Adelaide Aquatic Centre Development	●	Pre Delivery																



DPTI Industry Forward Work Plan - Government Infrastructure

Program	Project	Estimated Project Value	Status	2022				2023				2024				2025				
				Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	
Adelaide Cemeteries Authority	Enfield Memorial Park Multi Function Community Precinct	\$10M-\$100M	Delivery	▶																
Adelaide Venue Management	Coopers Stadium Upgrade	\$10M-\$100M	Delivery																	
Arts SA	Adelaide Festival Centre Precinct Upgrade	Over \$100M	Delivery	▶																
Corrections	Adelaide Women's Prison - Reception Entry Building and Visitor Centre	\$10M-\$100M	Delivery	▶																
	Cadell Training Centre - New Dairy Complex	\$4M - \$10M	Delivery	▶																
	Yatala Labour Prison Redevelopment	Over \$100M	Delivery	▶																
Courts Administration Authority	Courts Administration Authority - Sir Samuel Way Building Façade Repair and Stabilisation Restoration	\$10M-\$100M	Pre Delivery	▶																
Education	Adelaide Botanic High School Extension	Over \$100M	Pre Delivery	▶																
	Black Forest Primary School Redevelopment	\$4M - \$10M	Procurement	▶																
	Findon High School Redevelopment	\$4M - \$10M	Pre Delivery	▶																
	Findon Technical College Upgrade	\$10M-\$100M	Pre Delivery																	
	Kapunda High School Fire Reinstatement Restoration	\$10M-\$100M	Pre Delivery																	
	Morialta Secondary College Redevelopment	\$10M-\$100M	Delivery	▶																
	Murray Bridge North School Redevelopment	\$4M - \$10M	Delivery	▶																
	Nailsworth Primary School Redevelopment	\$4M - \$10M	Pre Delivery	▶																
	Pimpala Primary School Redevelopment	\$10M-\$100M	Pre Delivery																	
	Reidy Park Primary School Redevelopment	\$4M - \$10M	Delivery	▶																
	Seaview Downs Primary School Redevelopment	\$10M-\$100M	Pre Delivery																	
	Settlers Farm Campus R-7 Redevelopment	\$4M - \$10M	Delivery																	
	Springbank Secondary College Redevelopment	\$4M - \$10M	Delivery																	
	Valley View Secondary School Redevelopment	\$4M - \$10M	Delivery																	
	Westbourne Park Primary School Redevelopment	\$4M - \$10M	Delivery	▶																
	Woodend Primary School Redevelopment	\$4M - \$10M	Delivery	▶																
	Energy and Mining	Leigh Creek Future Township Transformation	\$10M-\$100M	Delivery	▶															
	Health	Adelaide CBD Ambulance Station	\$4M - \$10M	Pre Delivery																
		Campbelltown Ambulance Station	\$4M - \$10M	Pre Delivery																



Program	Project	Estimated Project Value	Status	2022				2023				2024				2025				
				Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	
Health	Edwardstown Ambulance Station	●	Pre Delivery																	
	Flinders Medical Centre - Margaret Tobin Mental Health Centre Upgrade	●	Pre Delivery																	
	Flinders Medical Centre Redevelopment	●	Initialisation																	
	Gawler Ambulance Station	●	Pre Delivery																	
	Gawler Health Services Emergency Department Redevelopment	●	Pre Delivery																	
	Golden Grove Ambulance Station	●	Pre Delivery																	
	Kangaroo Island Hospital Upgrade	●	Initialisation																	
	Lyell McEwin Hospital - Stage 2 - ED Expansion Project	●	Delivery																	
	Lyell McEwin Hospital 48 Bed Expansion	●	Pre Delivery																	
	Modbury Hospital Cancer Centre	●	Initialisation																	
	Modbury Hospital Mental Health Unit	●	Initialisation																	
	Mount Barker Ambulance Station	●	Pre Delivery																	
	Mount Barker Hospital Emergency Department Redevelopment	●	Delivery																	
	Mount Gambier Hospital Upgrades	●	Initialisation																	
	Naracoorte Hospital Upgrade	●	Pre Delivery																	
	New Mount Barker Hospital	●	Initialisation																	
	New Women's and Children's Hospital	●	Pre Delivery																	
	Noarlunga Hospital Mental Health Unit	●	Initialisation																	
	Northern Crisis Stabilisation Centre	●	Pre Delivery																	
	Norwood Ambulance Station	●	Pre Delivery																	
	Port Augusta Ambulance Station New Work	●	Delivery																	
	Port Augusta Hospital Upgrade	●	Initialisation																	
	Port Pirie Regional Health Service Emergency Department Redevelopment	●	Pre Delivery																	
	Repat Health Precinct - Ward 3 & 4 GEM Unit Redevelopment	●	Initialisation																	
	Repatriation Health Precinct Reactivation Phase 2	●	Delivery																	
	SA Pharmacy, Flinders Medical Centre Sterile Manufacturing Pharmacy Redevelopment	●	Pre Delivery																	
SAAS Headquarters/Emergency Operations Centre	●	Initialisation																		
Southern Fleurieu (Victor Harbor) Emergency Department Upgrade	●	Pre Delivery																		

Estimated Project Value		Project Stages		
● Up to \$4M	● \$10M-\$100M	■ Planning & Design	■ Procurement and early works	▶ Continued from prior year / Continued to future year
● \$4M - \$10M	● Over \$100M	■ Construction/Delivery	■ Rolling program with ongoing procurement and delivery	 Subject to funding

Program	Project	Estimated Project Value	Status	2022				2023				2024				2025			
				Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
Health	The Queen Elizabeth Hospital New 24 Bed Mental Health Unit	●	Initialisation			■	■	■	■	■	■	■	■	■	■	■	■	■	
	The Queen Elizabeth Hospital Redevelopment Stage 3 – Clinical Services Building	●	Delivery	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	
	Victor Harbor Ambulance Station	●	Initialisation			■	■	■	■	■	■	■	■	■	■	■	■	■	
	Whyalla Hospital Emergency Department and High Dependency Unit Redevelopment	●	Pre Delivery		■	■	■	■	■	■	■	■	■	■	■	■	■	■	
	Womens and Childrens Hospital North Adelaide Sustainment Works Upgrade	●	Delivery	▶	■	■	■	■	■	■	■	■	■	■	■	■	■	■	
	Woodville Ambulance Station	●	Initialisation			■	■	■	■	■	■	■	■	■	■	■	■	■	
Human Services	Kurlana Tapa Adelaide Youth Justice Centre Consolidation	●	Delivery	■	■	■	■	■	■	■	■	■	■	■	■	■	■		
Infrastructure and Transport	Roma Mitchell House Façade Aluminium Composite Panel Removal	●	Pre Delivery	■	■	■	■	■	■	■	■	■	■	■	■	■	■		
	State Administration Centre Precinct Electrical Upgrades	●	Pre Delivery	■	■	■	■	■	■	■	■	■	■	■	■	■	■		
Premier and Cabinet	Carrick Hill Visitors Centre Pavilion	●	Delivery	■	■	■	■	■	■	■	■	■	■	■	■	■	■		
	Cultural Institutions Collection Storage	●	Pre Delivery	■	■	■	■	■	■	■	■	■	■	■	■	■	■		
	State Administration Centre Precinct properties	●	Delivery	■	■	■	■	■	■	■	■	■	■	■	■	■	■		
	Tarrkarri Aboriginal Art and Culture Centre	●	Pre Delivery	▶	■	■	■	■	■	■	■	■	■	■	■	■	■		
Primary Industries and Regions	SA Aquatic Sciences Centre Seawater Intake Pipelines and Reticulation Systems Upgrade	●	Delivery	▶	■	■	■	■	■	■	■	■	■	■	■	■	■		
Recreation, Sport and Racing	Adelaide Super Drome State Sports Park Wind Tunnel Upgrade	●	Procurement	▶	■	■	■	■	■	■	■	■	■	■	■	■	■		
	SA Athletics Stadium Renewal and Upgrade Works	●	Delivery	■	■	■	■	■	■	■	■	■	■	■	■	■	■		
	South Australian Sports Institute	●	Pre Delivery	■	■	■	■	■	■	■	■	■	■	■	■	■	■		
South Australian Metropolitan Fire Service	South Australian Metropolitan Fire Services (SAMFS) Noarlunga Command Fire Station	●	Delivery	▶	■	■	■	■	■	■	■	■	■	■	■	■			



DPTI Industry Forward Work Plan - Marine Infrastructure

Program	Project	Estimated Project Value	Status	2022				2023				2024				2025				
				Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	
Marine Infrastructure Upgrade	Beachport Jetty Upgrade	● \$4M - \$10M	Delivery	▶	■	■	■	■	■											
	Cape Jervis Jetty Upgrade	● Up to \$4M	Procurement	▶	■	■	■	■	■	■	■	■	■	■						
	Flinders Ports Remediation Project - Title H	● \$10M-\$100M	Delivery	▶	■	■	■	■												
	Granite Island Causeway (including decommissioning of old causeway)	● \$10M-\$100M	Delivery	▶	■	■	■	■												
	Granite Island Screwpile Jetty Upgrade	● Up to \$4M	Procurement	▶	■	■	■	■	■	■										
	Kangaroo Island Ports Refurbishment Works	● \$10M-\$100M	Procurement	▶	■	■	■	■	■	■	■	■	■	■	■					
	Kingscote Main Jetty Upgrade	● \$4M - \$10M	Delivery	▶	■	■	■	■												
	Penneshaw Jetty Upgrade	● Up to \$4M	Procurement	▶	■	■	■	■	■	■	■	■	■	■	■					
	Port Bonython Jetty	● \$10M-\$100M	Delivery	▶	■	■	■	■	■	■	■	■	■	■	■					
	Port Stanvac Foreshore Remediation Works	● \$4M - \$10M	Procurement	▶	■	■	■	■	■	■										
	Upgrade O'Sullivan Beach Boat Ramp Facility	● Up to \$4M	Procurement	▶	■	■	■	■	■	■										



DPTI Industry Forward Work Plan - Metro Road Network

Program	Project	Estimated Project Value	Status	2022				2023				2024				2025			
				Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
Active Mode Connectivity	Military Road Pedestrian Actuated Crossing (Push-button)	●	Initialisation																
Keeping Connected	Brighton Road - Brighton / Edwards Street Traffic Signals	●	Procurement																
	Fullarton and Cross Roads Intersection Upgrade	●	Delivery																
	Glen Osmond and Fullarton Road Intersection Upgrade	●	Delivery																
	Lefevre Peninsula Upgrades - 2 x Signalised Intersection	●	Procurement																
	Local Road Solutions in Northern Adelaide (Main North Rd & Target Hill Rd, The Grove way and Atlantis Dr, Canterbury Dr, Green Valley Dr)	●	Initialisation																
	Majors Road Interchange	●	Initialisation																
	Marion Road / Cross Road Tram Grade Separation	●	Initialisation																
	North East Road and Nottage Terrace Intersection Upgrade	●	Delivery																
	Russell Street / Main Road / Sheoak Road Junctions Upgrade	●	Procurement																
	Sir Donald Bradman Drive and Marion Road Intersection Upgrade	●	Pre Delivery																
	South Eastern Freeway Heysen Tunnel Refit and Safety Upgrade	●	Delivery																
	South Eastern Freeway Managed Motorways - Stage 2 (Tollgate to Stirling)	●	Initialisation																
	Wellington / Heysen Roundabout	●	Delivery																
	Wynn Vale Drive and Bridge Road Junction Upgrades	●	Initialisation																
	Yorktown Road and Adams Road Roundabout	●	Initialisation																
	Level Crossing Strategy	Torrens Road (Ovingham) Level Crossing Upgrade	●	Delivery															
North-South Corridor	North-South Corridor - Torrens to Darlington (T2D) - Main Contract	●	Pre Delivery																
	North-South Corridor - Torrens to Darlington (T2D) - Early Works	●	Delivery																

DPTI Industry Forward Work Plan - Planning Studies and Business Cases

Program	Project	Estimated Planning Value	Status	2022				2023				2024				2025			
				Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
Active Mode Connectivity	Rosewater Rail Corridor Loop Landscaping and Vegetation	●	Initialisation																
Area Planning	Eyre Peninsula and Far North Corridor Area Plans	●	Initialisation	▶															
	Flaxley / Wellington / Adelaide Intersection	●	Initialisation	▶															
	Flaxley Road and Wellington Road Corridors	●	Initialisation																
	Mt Barker / Adelaide Hills Transport Study	●	Initialisation																
	Southern Fleurieu and Kangaroo Island Connectivity	●	Initialisation																
Freight Enablement	Augusta Highway Duplication (Port Pirie to Crystal Brook) - Business Case	●	Initialisation	▶															
	Edinburgh Parks Freight Access Plan	●	Initialisation																
	Eyre Highway Upgrade - Pt Augusta to WA Border Business Case	●	Initialisation	▶															
	Greater Adelaide Freight Bypass Planning Study	●	Initialisation	▶															
	Green Triangle Higher Productivity Vehicle Access	●	Initialisation																
	Higher Productivity Vehicle Network Expansion (RAV Net Expansion) Planning Study & Public Facing Platform	●	Initialisation																
	Infrastructure Corridors (mining productivity growth)	●	Initialisation																
	Murray Bridge to South East Links Planning Study	●	Initialisation	▶															
	Road Corridor Duplications - Augusta Highway - Lochiel to Pt Augusta	●	Initialisation	▶															
	Road Corridor Duplications - Dukes Highway	●	Initialisation																
	Road Corridor Duplications - Sturt Highway	●	Initialisation																
	Road Corridor Duplications - Swanport Bridge	●	Initialisation	▶															
	South Australia Freight Strategy	●	Initialisation																
	Level Crossing Removals	Future Level Crossing Studies	●	Initialisation															
Marine	Jetty Upgrade Planning Program and Business Case	●	Initialisation	▶															
Public Transport	Aldinga Passenger Rail Corridor (corridor protection)	●	Initialisation																
	Barossa Valley Tourist Train – Independent Inquiry	●	Initialisation																
	Glen Osmond Road Bus Corridor Improvements	●	Initialisation																
	Passenger Transport Strategy	●	Initialisation	▶															
	Public Transport Fleet Decarbonisation Business Case	●	Initialisation																

Estimated Project Value				Project Stages		
● Up to \$4M	● \$10M-\$100M	● Planning & Design	● Procurement and early works	▶ Continued from prior year / Continued to future year		
● \$4M - \$10M	● Over \$100M	● Construction/Delivery	● Rolling program with ongoing procurement and delivery	□ Subject to funding	□ Subject to funding	□ Subject to funding

Program	Project	Estimated Planning Value	Status	2022				2023				2024				2025			
				Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
Public Transport	Transport Strategy	●	Initialisation			■													
	Woodville Station Master Plan (including Park'n'Ride)	●	Initialisation				■	■											
Road Corridor Development	Angle Vale Road Corridor Study	●	Initialisation			■													
	Beach Road Duplication	●	Initialisation					■	■										
	Community led road management plan for Nelson Road	●	Initialisation			■													
	Enhanced Connectivity Between Southern Expressway and Victor Harbor Road / Main South Road	●	Initialisation			■	■												
	Eyre Highway Widening and Upgrade Planning Study	●	Initialisation	▶	■														
	Happy Valley Drive/Chandler Hills Road and Happy Valley Drive/Winebanks Road	●	Initialisation			■													
	Kangaroo Island - Cape Jervis Traffic Management Study	●	Initialisation			■													
	Kangaroo Island - Penneshaw Master Planning	●	Initialisation			■													
	Main North Road (Third Lane Montague - The Grove Way)	●	Initialisation							□									
	Main North Road / Regency Road Traffic Management Plan	●	Initialisation			■													
	Main North Road Corridor Upgrade – Gepps Cross to The Grove Way	●	Initialisation													□ ▶			
	Marion Road - Corridor Study	●	Initialisation			■													
	Mawson Lakes Road Management Plan	●	Initialisation			■													
	Northern Suburbs East-West Transport Study - Curtis Road and Dalkeith Road	●	Initialisation			■													
	South Eastern Freeway Capacity Improvements (ramp upgrades and climbing lanes)	●	Initialisation													□ ▶			
	South Eastern Freeway Corridor Review	●	Initialisation	▶	■														
	South Eastern Freeway Review (Heavy Vehicle, steep descent and safety improvements)	●	Initialisation			■													
	Springbank Road Safety Report	●	Initialisation			■													
Victor harbor Road Upgrades - South of McLaren Vale Interchange	●	Initialisation		■															



DPTI Industry Forward Work Plan - Public Transport and Active Travel

Program	Project	Estimated Project Value	Status	2022				2023				2024				2025			
				Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
Active Travel and Future Mobility	State Bike Fund Program	● \$10M-\$100M	Delivery	▶															
Integrated Public Transport Network	Gawler Rail Line Electrification and Modernisation	● Over \$100M	Delivery	▶															
	Golden Grove Park 'n' Ride	● \$10M-\$100M	Delivery	▶															
	Port Adelaide Rail Spur	● \$10M-\$100M	Procurement	▶															
	Tea Tree Plaza Park 'n' Ride	● \$10M-\$100M	Delivery	▶															
Network Maintenance and Renewal	Bus Fleet Replacement Program	● Over \$100M	Delivery	▶															
	Clarence Park Station upgrade (activated gate)	● Up to \$4M	Initialisation	▶															
	Ethelton Station Refresh	● \$4M - \$10M	Initialisation	▶															
	Noarlunga Interchange Upgrade (escalator)	● Up to \$4M	Initialisation	▶															
	West Croydon CCTV Rail Station Upgrade and Pedestrian Rail Crossing	● Up to \$4M	Initialisation	▶															
	Woodlands Park Railway Station Refresh	● Up to \$4M	Initialisation	▶															

Estimated Project Value				Project Stages		
● Up to \$4M	● \$10M-\$100M	● Planning & Design	● Procurement and early works	▶ Continued from prior year / Continued to future		
● \$4M - \$10M	● Over \$100M	● Construction/Delivery	● Rolling program with ongoing procurement and delivery	◻ Subject to funding		

Industry Forward Work Plan - Regional Road Network

Program	Project	Estimated Project Value	Status	2022				2023				2024				2025			
				Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
Adelaide Hills Productivity and Road Safety Package	Adelaide Hills Safety Upgrades - Remaining Program	●	Initialisation																
	Upgrade Main Road, Cherry Gardens	●	Initialisation																
Bridge Upgrade Program	Stimulus Bridge Upgrades - Construct Only	●	Delivery																
	Stimulus Bridge Upgrades - Design & Construct	●	Delivery																
	Old Murray Bridge Refurbishment	●	Delivery																
Fleurieu Connections Package	Main South Road Project - Aldinga Beach Road to Sellicks Beach Road (Stage 2)	●	Procurement																
	Main South Road Project - Between Seaford and Aldinga (Stage 1)	●	Delivery																
	Victor Harbor Road Duplication - Main South Road to McLaren Vale	●	Delivery																
Flood Recovery	Olympic Dam Way	●	Initialisation																
	Outback Highway	●	Initialisation																
	Stuart Highway - Glendambo	●	Initialisation																
	Stuart Highway - Lake Windabout	●	Initialisation																
Horrocks Highway Program of Works - SARR	Horrocks Highway - Overtaking Lanes - between Roseworthy and Wilmington 1x new and 2x upgrade	●	Pre Delivery																
Kangaroo Island Road Safety and Bushfire Resilience Package	Hog Bay - Safety Improvements	●	Procurement																
	Playford Highway - Targeted Pavement Rehabilitation Works	●	Procurement																
Moving Freight - Road	Hahndorf Traffic Improvements (Interchange, accessibility on Main Street, including and Women's Pioneer Trail)	●	Pre Delivery																
	Main South Road Productivity Package (easing of curves and overtaking lane construction)	●	Initialisation																
	Stuart Highway - Rest Areas (Stuart Highway, Arcoona & Olympic Dam Highway, Pimba)	●	Pre Delivery																
	Truro Bypass	●	Pre Delivery																
	Wimmera Highway - Intersection Upgrades at Teys Australia Abattoir and QUBE Logistics Depot	●	Procurement																
Port Wakefield to Port Augusta	Augusta Highway Duplication - Port Wakefield to Lochiel	●	Delivery																
	Joy Baluch AM Bridge Duplication	●	Delivery																
	Port Wakefield Overpass and Highway Duplication	●	Delivery																
Princes Highway Infrastructure Investment Program	Princes Highway - Bridges and Culverts	●	Procurement																
	Princes Highway - Intersection Upgrades - Augusta Highway (x2)	●	Procurement																
	Princes Highway - Intersection Upgrades - Millicent (x3)	●	Procurement																

Estimated Project Value				Project Stages		
● Up to \$4M	● \$10M-\$100M	● Planning & Design	● Procurement and early works	▶ Continued from prior year / Continued to future		
● \$4M - \$10M	● Over \$100M	● Construction/Delivery	● Rolling program with ongoing procurement and delivery	◻ ◻ ◻ Subject to funding		

Program	Project	Estimated Project Value	Status	2022				2023				2024				2025			
				Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
Princes Highway Infrastructure Investment Program	Princes Highway - Junction Upgrade - Augusta Highway and Horrocks Pass Road	●	Procurement			■	■	■	■	■	■	■	■						
	Princes Highway - Minor treatments to existing roundabouts - Mount Gambier (x4)	●	Pre Delivery	▶	■	■	■	■	■	■	■	■	■						
	Princes Highway - Minor Works Upgrades (Safety Barriers, Signage, and ATLM)	●	Pre Delivery			■	■	■	■	■	■	■	■						
	Princes Highway - Overtaking Lane - Augusta Highway between Port Pirie and Port Augusta	●	Procurement			■	■	■	■	■	■	■	■						
	Princes Highway - Overtaking Lanes - Millicent and Meningie (x4)	●	Procurement	▶	■	■	■	■	■	■	■	■	■						
	Princes Highway - Overtaking Lanes - Mt Gambier to Victorian Border (x2)	●	Procurement	▶	■	■	■	■	■	■	■	■	■						
	Princes Highway - Pavement Rehabilitation - Taillem Bend to Mount Gambier	●	Procurement		■	■	■	■	■	■	■	■	■						
	Princes Highway - Rest Areas	●	Procurement		■	■	■	■	■	■	■	■	■						
Regional Road Overtaking Lanes Program	Regional Road Package - Long Valley Road Overtaking Lane (x2)	●	Delivery	▶	■	■	■	■	■	■	■	■							
	Regional Road Package - Riddoch Highway Overtaking Lanes (x1) - Northern	●	Pre Delivery				■	■	■	■	■	■							
	Regional Road Package - Riddoch Highway Overtaking Lanes (x2) - Southern & Central	●	Delivery	▶	■	■	■	■	■	■	■	■							
	Regional Road Package - Victor Harbor Road Overtaking Lane (x1)	●	Delivery	■	■	■	■	■	■	■	■	■							
ROSI - Barrier Highway Upgrades	Barrier Highway - Bridge and Culvert Upgrades	●	Procurement			■	■	■	■	■	■	■							
	Barrier Highway - Intersection Upgrades - Main Road, Yunta and Whyte Road, Whyte-Yarcowie	●	Procurement			■	■	■	■	■	■	■							
	Barrier Highway - Rest Areas (x4)	●	Procurement			■	■	■	■	■	■	■							
ROSI - Eyre Highway Upgrades	Eyre Highway - Intersection Upgrade - Micky Free Lawrie Drive and Trowbridge Intersection, Koonibba	●	Procurement			■	■	■	■	■	■	■							
	Eyre Highway - Kimba Level Crossing Removal and Road Realignment (including rest area)	●	Procurement				■	■	■	■	■	■	■						
ROSI - Eyre Peninsula Road Upgrades	Eyre Peninsula Roads - Intersection Upgrades (Pt Lincoln)	●	Pre Delivery			■	■	■	■	■	■	■							
	Eyre Peninsula Roads - Pavement Upgrades	●	Pre Delivery			■	■	■	■	■	■	■							
ROSI - Sturt Highway Corridor Upgrade	Sturt Highway - Overtaking Lane (x1) - West of Halfway House Road	●	Procurement	▶	■	■	■	■	■	■	■	■							
	Sturt Highway - Overtaking Lanes (x3) - Blanchetown, Waikerie, and Barmera	●	Procurement		■	■	■	■	■	■	■	■							
	Sturt Highway - Pavement Rehabilitation	●	Procurement			■	■	■	■	■	■	■							
	Sturt Highway - Rest Areas (x2) - New	●	Procurement	▶	■	■	■	■	■	■	■	■							
	Sturt Highway - Rest Areas (x3) - Existing	●	Procurement		■	■	■	■	■	■	■	■							
Stimulus Road Safety Works - Tranche 4 & 5	Horrocks Highway (Linwood to Morn Hill)	●	Procurement			■	■	■	■	■	■	■							
	Mallee Highway (Elwomple to Victoria Border)	●	Proving			■	■	■	■	■	■	■							
	Barrier Highway (Burra to Cockburn)	●	Procurement			■	■	■	■	■	■	■							
Strzelecki Track Upgrade and Sealing Program	Stage 2 Strzelecki Track Upgrade and Sealing - Package 2b (Della Road, 50km)	●	Proving	■	■	■	■	■	■	■	■								

Estimated Project Value		Project Stages		
● Up to \$4M	● \$10M-\$100M	● Planning & Design	● Procurement and early works	▶ Continued from prior year / Continued to future
● \$4M - \$10M	● Over \$100M	● Construction/Delivery	● Rolling program with ongoing procurement and delivery	□ Subject to funding

Program	Project	Estimated Project Value	Status	2022				2023				2024				2025			
				Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
Strzelecki Track Upgrade and Sealing Program	Stage 2 Strzelecki Track Upgrade and Sealing - Package 3 (Strzelecki Creek Crossing to Cobblers Sandhills, 47km)	●	Pre Delivery		■	■	■	■	■	■									
	Stage 3 Strzelecki Track Upgrade and Sealing - Package 1 (Cobblers Sandhills to Mount Hopeless (50km)	●	Initialisation	■	■	■	■	■	■	■									
	Stage 3 Strzelecki Track Upgrade and Sealing - Package 2 (Mount Hopeless to Dog Fence, 50km)	●	Initialisation		■	■	■	■	■	■	■								
	Stage 3 Strzelecki Track Upgrade and Sealing - Package 3 (Dog Fence to Yeralina Creek, 54km)	●	Initialisation		■	■	■	■	■	■	■								

Estimated Project Value				Project Stages		
● Up to \$4M	● \$10M-\$100M	● Planning & Design	● Procurement and early works	▶ Continued from prior year / Continued to future year		
● \$4M - \$10M	● Over \$100M	● Construction/Delivery	● Rolling program with ongoing procurement and delivery	□ Subject to funding	□ Subject to funding	□ Subject to funding

DPTI Industry Forward Work Plan - Road Renewal

Program	Project	Estimated Project Value	Status	2022				2023				2024				2025					
				Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4		
Metropolitan Roads	Burbridge Road (Between Tapleys Hill Road to May Terrace)	●	Initialisation																		
	Churchill Road North (Between East Thompson Street to Cormack Road)	●	Initialisation																		
	Churchill Road Prospect (Between Grand Junction Road to Churchill Road)	●	Initialisation																		
	Commercial Road Salisbury (Between South John Street to Park Terrace)	●	Initialisation																		
	Golden Grove Road (Between Grenfell Road to North of North East Road)	●	Initialisation																		
	Greenhill Road (Burnside - Balhannah/South Slapes Road to Greenhill Recreation Park)	●	Initialisation																		
	Military Road (Between North of St Albans Terrace to Trimmer Parade)	●	Initialisation																		
	Skid Management Program 2022-23 Metro	●	Initialisation																		
	Skid Management Program 2023-24 Metro	●	Initialisation																		
	Victor Harbor Road (Noarlunga - Victor Harbor between Strawberry Hill Road to Port Elliot Road)	●	Initialisation																		
	Waterloo Corner Road (Between Heaslip Road to Bolivar Road)	●	Initialisation																		
Regional Roads	Bligh Street/Mortlock Terrace Port Lincoln (Roundabout Porter Street, Le Brun Street, Mortlock Terrace, Sleaford)	●	Initialisation																		
	Eyre Highway (Between South Nungi Road to Port Augusta West)	●	Procurement																		
	Gawler Road/Two Wells Road (Two Wells - Gawler between Old Mallala Road to Two Wells Road/Wingate)	●	Initialisation																		
	Glencoe - Kongorong (Between South of Marshal Road to Burrungule Road)	●	Initialisation																		
	Goyder Highway (Burra - Renmark - Various between Morgan, Emu Gully and West of Morgan Road)	●	Initialisation																		
	Kangaroo Flat Road (Kalangadoo - Compton between South of Glencoe Road to North of Princes Highway)	●	Initialisation																		
	Lincoln Highway (Between Mortlock Terrace to Porter Street)	●	Initialisation																		
	Lucindale - Mount Burr (Between North Mathersons Road to South of Konetta Road/Lucindale Road)	●	Initialisation																		
	Mile Hill Road/Glencoe Road (Tantanoola - Glencoe Between Princes Highway to Glencoe Road)	●	Initialisation																		
	Mount Burr Road (Millicent - Penola Between East Bellingers Road to East Manga Road)	●	Initialisation																		
	Naracoorte Road (Bordertown - Naracoorte Between 1.9 km South of Schubert Road to 0.6 km North of Gap Road)	●	Initialisation																		
	Overland Track (Mount Burr - Glencoe West Between South of Kennedy Road to Mile Hill Road and Mt Burr)	●	Initialisation																		
	Princes Highway (Between Earthquake Springs 1 Drain to North of Frog Island Road)	●	Initialisation																		
	Redbanks Road (Mallala - Gawler Between South Callahan Road to Haydon Road and Sturt Highway to Horrocks)	●	Initialisation																		
	Skid Management Program 2022-23 Rural	●	Initialisation																		



Estimated Project Value		Project Stages		
● Up to \$4M	● \$10M-\$100M	■ Planning & Design	■ Procurement and early works	▶ Continued from prior year / Continued to future year
● \$4M - \$10M	● Over \$100M	■ Construction/Delivery	■ Rolling program with ongoing procurement and delivery	 Subject to funding

Program	Project	Estimated Project Value	Status	2022				2023				2024				2025			
				Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
Regional Roads	Skid Management Program 2023-24 Rural	●	Initialisation			■	■	■	■	■	■								
	Southern Ports Highway (Between Southern Ports Highway to Princes Highway)	●	Initialisation			■	■	■	■	■	■								
	Southern Ports Highway/Clay Wells Road (Robe-Clay Wells Between Southend to West of Range Road and West of	●	Initialisation			■	■	■	■	■	■								
	Stott Highway (Angaston - Loxton Between East Maggea Road to West of Hall Road/West Boundary Road)	●	Initialisation			■	■	■	■	■	■								
	Stuart Highway (Between 10 km North of Yudnapinna Road to 2 km North of Yudnapinna Road)	●	Initialisation			■	■	■	■	■	■								
	Stuart Highway (Between 18 km to 20km South of NT border)	●	Initialisation			■	■	■	■	■	■								
	Stuart Highway (Between 22 km South of Marla to 25 km North of Wintinna Road)	●	Initialisation			■	■	■	■	■	■								
	Stuart Highway (Between 32 km to 61 km South of NT Border)	●	Initialisation			■	■	■	■	■	■								
	Stuart Highway (Between 5 km North of Marla to 1 km North of Marla)	●	Initialisation			■	■	■	■	■	■								
	Stuart Highway (Various Locations between Wintinna to 97 km North of Port Augusta)	●	Initialisation			■	■	■	■	■	■								
	Western Approach Road (Port Lincoln Western Access Between Edinburgh Street to Tasman Terrace)	●	Initialisation			■	■	■											