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Major works for the Oaklands Crossing
Grade Separation have now been
underway for several months and the
project site is incredibly busy as we
near the October long weekend works
and second traffic switch.

What has happened to
date?

Since July 2018, the project has
established six major work zones
within the construction site.

There are currently multiple crews
working across each zone to excavate
for the new station and rail corridor,
as well as build the western side of the
Morphett Road bridge.

Outside of these zones in both main
and local roads, we have also been
constructing car parks and installing
gas, electricity and water services.

Exca\/ating the new station of mid-September, 20% of these
and rail corridor :NOI’kS were complete.
i

As of mid-September 2018, the
project had removed approximately
65% of the total amount of soil that
will need to be excavated. This is
mostly visible next to the existing
station, where the new station will be
positioned.

The lowered rail corridor is being
excavated in levels. Soil nails are ~ |
drilled two metres deep into the earth —— - —
walls and set in place with concrete.

Steel reinforcement is then attached

to the walls and shotcrete is sprayed N
over the nails and steel. \.

These works provide support to the
walls and the crews can then proceed
with excavating down to the next
level, to repeat the process.
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Shotcreteover the soil nails andsteel
reinforcement

The project started soil nail and

shotcrete works in mid-August and as
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Key Milestones

The project has reached a number of milestones over the
past few months including:

I Implementation of the first traffic switch

I Completion of the temporary retaining wall to
protect the existing station

9 Installation of 141 piles - four weeks ahead of
schedule

9 Installation of nine super T concrete beams to form
the western side of the Morphett Road bridge.

Over the next few weeks, the team will undertake a
number of critical works including the completion of a
water main relocation, installation of gas, electrical and
telecommunication services over the October long
weekend and implementation of the second traffic switch.
For further information on the long weekend works, see
‘works notifications’ on the newly-released website:
WWwWw.ptpa.com.au/oaklands.
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Morphett Road bridge

Installation of theSuperTsto form the western side of the

Bring on the second traffic switch

The first traffic switch was implemented in July 2018 to
allow construction to start on the western side of the
Morphett Road bridge.

These works are nearly complete and on the weekend of 6
October, a second traffic switch will occur to allow work to
start on the eastern side of the Morphett Road bridge.

From 7am, Sunday, 7 October, road users will be re-
directed onto the newly constructed western side of the
Morphett Road bridge to travel through the level crossing.

To enable the traffic switch, a number of preparatory works
will be undertaken leading up to it. This includes signalling,
concrete, asphalt and line marking. Works will be
undertaken during the day where possible, with some
evening work required to mitigate traffic impacts.

Please note that during works on Saturday, 6 October,
there will be a partial, late-night rail line closure
between 7:30pm and 6:30am. Substitute buses will run
between Adelaide and Brighton and trains will run
between Brighton and Seaford.

For further information please visit the Adelaide Metro
website at www.adelaidemetro.com.au.

Pedestrian access

With the opening of the western side of the Morphett Road
bridge, pedestrian access to and around the Oaklands
Railway Station will change.

In the days after the traffic switch, the project will create a
new access path alongside the construction zone for the
eastern side of the road bridge. This provides a shorter
detour than is currently in place and we thank the
community for their patience.

Pedestrian access paths will vary over the coming months
and we will advise of changes in the lead up to them.
Please follow directional signage for access around the
level crossing and construction areas. To see the new traffic
switch and pedestrian access, please map overview.
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Traffic management

Speed and lane restrictions, road closures and detours will
continue, with traffic management at worksites to advise
commuters of changed traffic conditions. Where possible,
works that may cause further traffic delays will be
undertaken outside peak hours and during weekends.
Please take care and observe signage when travelling
through the area.

Haulage routes and stock piling

The project will see increased machinery and truck
movements to enable transportation of materials to and
from stockpile areas, and across the site.

Street sweepers, water carts and hoses are being used to
ensure that stockpiles are maintained and streets are kept
tidy, especially as we enter warmer weather.

Projecttimeline
October 2018 January 2019

Divert Morphett Road west

Build eastern side of bridge

Install pedestrian bridge

Continue excavation

Construct new station

Build new rail line

Commence road works for future traffic changes.
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January- end 2019

Continue road works for future traffic changes
Continue to build new rail line and station

Tie in the new rail line

Open new station and remove old station
Landscape and finish.

=A =4 =4 =4 =4

Over thenext few months

Traffic switch:After the traffic switch, the project will start
building the eastern side of the Morphett Road bridge.
Works will take a few months to complete.

Pedestrian and cyclist bridgeThe bridge is scheduled to
arrive to site in early October, and the team will install final
fixtures, ready for lifting into position in November.

Station works: Excavation, soil nail and shotcrete works
will continue to enable the start of the station construction.
The project will start to build the new station from October
and early works include:

9 Construction of canopy foundations
9 Installation of underground services
9 Installation of precast concrete.

Rail line: This will be constructed from February to April
2019.

Future traffic changes:Works for the Morphett and
Dunrobin Roads traffic changes will start to occur from
November. Activities at these locations will include
signalling, stormwater upgrades, kerb demolition

pavement widening and asphalting. We will provide further
information closer to the time.

Pedestriarand cyclist bridgebeing constructed ofsite by SA
family business Bowhill Engineering

Localcommunity involvement

The project team has been looking for opportunities to
become involved with the community through local
business support, information sessions, recognition of
national awareness days and workshops with nearby
schools.

We have been working with the Warradale and Seaview
Downs primary schools, through workshops to construct
nest boxes and build straw bridges, as well as a project to
look at designing the additional car parks required for the
project. For any nearby businesses or schools that are
interested in working with the project, please contact us.
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Support local businesses

Morphett Road, in mid-October
Throughout these construction works, it is important to
recognise that local businesses will remain open and

More information
require the ongoing support of the community and those

Keep an eye out for the next one to be installed next to

} o To find out more about the Oaklands Crossing project
employed on the project, to assist in the growth and . .

i and register for future email updates, you can contact
success of the local business network.

Art installations

Reattime traffic alerts
The project has been collaborating with Council and local

the project team using the details below.

i ) ) For real-time traffic information download the
artists to create temporary art installations around the addinsight app for Apple or Android or visit the Traffic
project zone.

SA website at www.traffic.sa.gov.au
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