
 

 

 

North-South Corridor 
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Community Liaison Group – Meeting Minutes 

MEETING Darlington Upgrade Project -  Community Liaison Group Meeting Minutes  

DATE Wednesday 30 March 2016 

VENUE Darlington Upgrade Project Site Office 

IN ATTENDANCE Cr Lindy Taeuber 

Cr Yvonne Todd 

Daryl Ottewill 

John Arthur 

Reynold David 

Joel Sutton 

Arthur Zelkas 

Roy Watkins 

DPTI: 

Ben Lock 

KPPM: 

Kristine Peters  

Gateway South: 

Stephanie Hensgen 

 

APOLOGIES Bruce Cussans, Mayor Glenn Spear, Harold Carn, Tyla Clayson 

 AGENDA ITEM DISCUSSION ACTION / NAME 

1. Welcome / 

Introductions / 

Meeting apologies 

Kristine welcomed everyone and attendees introduced themselves.  

 

 

2. Review of the 

meeting record 

actions  

 

Group to seek a St Marys representative given extension of the project north ON-GOING 

Stephanie mentioned that she had spoken to City of Mitcham staff about identifying potential representatives and Cr 

Todd advised that she was happy to follow up two people in particular who she had spoken to recently and send 

their details through to DPTI.   

Daryl advised that there were previously two Clovelly Park representatives nominated for the group in the beginning.  

 

Provide advice on timing on NBN roll out CLOSED 

Roll out is in ‘pre-construction’ and the project team are aware of service relocation requirements 

 

Cr Todd to send through 

potential representatives 

for St Mary’s on the CLG 
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Gateway South to advise on timing of noise barriers. CLOSED 

Gateway South advised that barriers were currently planned to go in after construction of the service road but 

before relocation of the traffic – see issues below for more discussion on this topic.  

 

Gateway South to advise on car parking on the Flinders Drive Extension. ON-GOING 

Car parking on the Flinders Drive Extension is subject to more detailed design and the group would be advised once 

the design is further progressed.  

 

DPTI to advise on impact on the Women’s Memorial Playing Fields. CLOSED 

The current design requires the acquisition of some land at the corner of Shepherds Hill Road and Ayliffes Road 

currently occupied by the tennis courts. This property is listed as a local heritage item. DPTI has been advised that 

approvals are not required due to exemption under the Development Act 1993.  

 

 

 

 

Gateway to provide further 

information on Flinders 

Drive car parking. 

 

 

 

3. Project Update DPTI provided an update on the current demolition works, water main relocation works, and other service relocation 

works currently occurring around Bedford Park. DPTI advised that York Civil is currently constructing two site 

compounds that may include a batching plant for the water relocation works. DPTI advised that the 1.5m pipes for 

the water main relocation works were currently stored off site and are being transported to site and installed on an 

as-need basis. 

Gateway South provided an update on the site compound works on the corner of Laffer Drive and Sturt Road. 
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4. Round table 

discussion 

 

Noise barriers, mitigation and timing 

Gateway South advised that the timing of noise barriers is scheduled to follow construction of the surface roads, 

before traffic is relocated onto the surface roads. Detailed timing of this is yet to be determined. Construction of 

noise walls is subject to detailed design and noise modelling, which will indicate the level of treatment required. 

Detailed design has just started. 

Q. Have the noise assessments been finished yet? 

A. Noise and property condition assessments are almost complete. 

Q. Can double-glazing be done now? 

A. Treatment of houses is dependent on modelling outcomes, which are in turn dependent on the final detailed 

design being complete. 30% design has just started. 

Discussion was had around the timing of noise walls is not desirable from the perspective of residents because 

bedrooms are located right next to water mains works which currently being undertaken and some fences are low. 

The group would prefer walls to be in place before the surface road is constructed.  

Q: Can temporary fences be put up at a minimum? 

A. Will need to look at the process in greater detail and provide more information about the approach to noise 

treatments. 

Demolitions 

A group member advised that Old Red Brick Company is much cleaner with the property demolitions and create less 

dust. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Gateway South to provide 

further information on 

noise walls. 
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Engagement 

A group member advised that the updates DPTI are sending through are very useful. Is it possible to send through as 

a word document so they can just be sent on or reposted on Facebook. 

Q. There have been some construction complaints come through to Council in relation to Bellevue Heights West and 

Council and residents are not sure where to send these through to not knowing what the impacts relate to ie 

Transforming Health, Darlington, the University or other projects. This is likely to get worse as the project progresses. 

How will the project manage this? 

A. DPTI advised that we will need to make sure that Council customer service personnel are well advised of works so 

that they can field questions and pass on to correct project. Previously on other projects, regular briefing notes have 

been provided to customer service call centres about upcoming works. 

Q. How did the information sessions go?  

A. DPTI advised that there were around 90 at the first session and 110 at the second session and lots of interested 

people. Key issues were local access and construction impacts. 

Q. If someone sends in an email to the department – what is the response time?  

A. Ben to follow up with Tyla. 

DPTI advised the group members that if there are issues requiring immediate attention they can be raised with the 

Project Team immediately rather than at the CLG meetings once a month. 

 

 

DPTI to provide information 

in word documents. 

 

 

 

 

 

 

DPTI/Gateway South to 

provide councils with 

relevant information of 

works. 

 

 

 

 

DPTI to provide an update 

on what the response time 

is. 
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Flinders Uni development 

Q. Are the University putting housing units on the ovals? There are rumours circulating around the community and 

concerns about the traffic impacts. 

A. Unknown – suggest contacting the University 

 

Traffic controls 

Q. Traffic management associated with current service relocations is causing confusion for residents and safety 

concerns around the Bedford Park (south) area 

A. Will need to follow up with relevant traffic management group and advise group of actions undertaken. 

 

Access out of St Marys 

Q. There are concerns about residents’ ability to get out of St Marys with the right hand turns being removed. Can 

Brookman Road be realigned to Tonsley Boulevard? Has this been considered?  

A. A lot of technical issues to consider in relation to this however this could be looked at. 

Concerns were discussed around the impact on Ragless Reserve or removal of additional trees if Brookman Road 

were to be realigned 

 

Access out of Bedford Park (south) 

Q. Is the u-turn still being provided at Brookside Road and will it still have traffic lights? 

A. Yes – will provide additional details about how the u-turn and traffic lights will work, hopefully at the next meeting 

 

 

 

 

 

 

 

 

DPTI to follow up with 

services Manager on 

concerns with Traffic 

Management in Bedford 

Park South. 

 

 

Gateway South to look into 

potential realignment for 

Brookman Road and Tonsley 

Blvd. 

 

 

 

Gateway South/DPTI to 

provide further information 

around the Brookside Road 

u-turn facility. 
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Q. What is the process for addressing long-term access issues around Bedford Park (south)? 

A. The City of Mitcham is now managing the process in relation to traffic counts, identification of options and 

consultation with the community and we can report back to this group on progress. 

Q. Will the access issues be addressed prior to construction starting? Need to have access in and out sorted out 

before the surface roads go in, including the parking issues along Flinders Drive. 

A. We will provide further information at next meeting.  

 

Mimosa Sutton Link 

Q. How will the Mimosa Sutton link connect over Shepherds Hill Road? Concerned that it will be a dangerous 

situation as there is a median on Shepherds Hill Road. 

A. Connection through to Shepherds Hill Road and the University is not currently part of the scope so it will be a 

longer term action. 

 

Bridge over Sturt River 

Q. Will the temporary road/surface road require a new bridge over the Sturt River. 

A. Gateway South to determine and report back to the group  

 

 

 

 

 

DPTI to provide an update 

on Bedford Park south 

access. 

 

 

 

 

 

 

 

 

 

 

 

 

 

Gateway South to advise on 

Bridge over the Sturt River. 
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Northern extension 

Q. Has design progressed further around the northern extension part of the project?  

A. No additional details are available at the moment beyond that released in December 2015 and detailed design is 

just starting. 

Q. Will the project be taking any of the car dealership land to accommodate the new path and cycling facility? 

A. No - land will not be required to accommodate the new path and cycling facilities. 

 

Tonsley rail extension 

Q. Are there any indications about the Tonsley Rail Extension timing and funding?  

A. Remains subject to funding at the federal level 

 

Project timeframes 

Q. Have timeframes for the project changed given the new start dates?  

A. The completion date is still the same 

9.  Next Meeting 

Date 

Next Meeting - 28 April 2016  

 


