




Program Project
Estimated 

Project 
Value

 Status
2023 2024 2025 2026

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
Attorney General's Department South Australia Forensic Centre New Work Initialisation

Corrections Cadell Training Centre - New Dairy Complex Delivery

Courts Administration Authority Courts Administration Authority - Sir Samuel Way Building 
Façade Repair and Stabilisation Restoration Delivery

Education Adelaide Botanic High School Extension Delivery

Avenues College Infrastructure Upgrade Pre Delivery

Black Forest Primary School Redevelopment Delivery

Brahma Lodge Kindergarten New Work Initialisation

Brahma Lodge Primary School Gymnasium New Work Pre Delivery

Ceduna Area School - Special Education Unit Project Procurement

Elsie Ey Children’s Centre Initialisation

Fregon Anangu School Redevelopment Procurement

Hackham West Children’s Centre Redevelopment Pre Delivery

Ingle Farm East Primary School Gymnasium New Work Pre Delivery

Kapunda High School Fire Reinstatement Restoration Procurement

Marden Open Access College Pre Delivery

Meningie Area School Administration and Library Facilities 
New Work Initialisation

Morialta Secondary College Redevelopment Delivery

Mount Gambier Technical College Pre Delivery

Nailsworth Primary School Redevelopment Procurement

Para Hills High School STEAM Upgrade Pre Delivery

Pimpala Primary School Redevelopment Delivery

Plympton International College Infrastructure Upgrade Initialisation

Port Augusta Technical College Procurement

Roma Mitchell Secondary College Expansion Delivery

Seaview Downs Primary School Redevelopment Delivery

The Heights Technical College Procurement

DIT Industry Forward Work Plan - Government Infrastructure

23/02/2024Note: Information provided is subject to change, including funding, delivery & procurement approach and timing.  Refer to www.dit.sa.gov.au for information on major projects
*All information presented is accurate given the information available at this time
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Project 
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 Status
2023 2024 2025 2026

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
Education The Pines School Gymnasium New Work Pre Delivery

Thebarton Aquatic Centre Refurbishment Delivery

Two Wells Community Children’s Centre Expansion Initialisation

Upper Sturt Primary School Upgrade Initialisation

Valley View Secondary School Redevelopment Delivery

Virginia Primary School and Preschool Upgrade and 
Expansion Initialisation

Westport Primary School Infrastructure Upgrade Pre Delivery

Woodend Primary School Redevelopment Delivery

Health Campbelltown Ambulance Station Pre Delivery

DASSA Metropolitan Drug & Alcohol Rehab Beds Pre Delivery

Edwardstown Ambulance Station Delivery

Elizabeth Ambulance Station - Upgrade Procurement

Flinders Medical Centre - Margaret Tobin Mental Health 
Centre Upgrade Delivery

Flinders Medical Centre Expansion Procurement

Gawler Ambulance Station Pre Delivery

Gawler Health Services Emergency Department 
Redevelopment Delivery

Golden Grove Ambulance Station Procurement

Kangaroo Island Hospital Upgrade Pre Delivery

Lyell McEwin Hospital 48 Bed Expansion Delivery

Modbury Hospital - New 24 Bed Mental Health Unit, Older 
Person's Mental Health Facilities and Cancer Centre 
Project

Delivery

Mount Barker Ambulance Station Pre Delivery

Mount Barker Hospital Procurement

Mount Gambier Hospital - Drug and Alcohol Detox Beds Pre Delivery

Mount Gambier Hospital - Emergency Department 
Upgrade Pre Delivery

Mount Gambier Hospital - Mental Health Beds Pre Delivery

Naracoorte Hospital Upgrade Pre Delivery

New Women’s and Children’s Hospital Pre Delivery

Noarlunga Hospital Inpatient Expansion and Mental Health 
Unit Delivery

23/02/2024Note: Information provided is subject to change, including funding, delivery & procurement approach and timing.  Refer to www.dit.sa.gov.au for information on major projects
*All information presented is accurate given the information available at this time
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Project 
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2023 2024 2025 2026

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
Health Northern Crisis Stabilisation Centre Pre Delivery

Norwood Ambulance Station Delivery

Port Augusta Ambulance Station Delivery

Port Augusta Hospital and Regional Health Service 
Upgrade Pre Delivery

Port Pirie Regional Health Service Emergency Department 
Redevelopment Pre Delivery

Repat Health Precinct - Ward 3 & 4 GEM Unit 
Redevelopment Delivery

SAAS CBD Headquarters and Ambulance Station Procurement

Southern Fleurieu (Victor Harbor) Emergency Department 
Redevelopment Procurement

The Queen Elizabeth Hospital - New 24 Bed Mental Health 
Unit Procurement

The Queen Elizabeth Hospital Redevelopment Stage 3 – 
Clinical Services Building Delivery

Victor Harbor Ambulance Station Procurement

Whyalla Hospital Emergency Department and High 
Dependency Unit Redevelopment Pre Delivery

Women's and Childrens Hospital North Adelaide - 
Sustainment Works Upgrade Delivery

Woodville Ambulance Station Delivery

Infrastructure and Transport Adelaide Aquatic Centre Development Delivery

Education Centre Bathroom & Foyer Upgrade Delivery

Roma Mitchell House Asset Protection Upgrade Delivery

Torrensville Bowls Club Relocation and Warriapendi 
School Relocation Delivery

Wakefield House Plant and Equipment Upgrade Delivery

Premier and Cabinet Cultural Institutions Collection Storage Delivery

Western Plaza Upgrade and Adelaide Festival Theatre 
Ancillary Works Proving

Recreation, Sport and Racing National Centre for Sports Aerodynamics New Work Delivery

South Australian Sports Institute Delivery

South Australia Police APY Lands Police Facilities and Umuwa Multi Agency 
Facility Delivery

SAPOL Thebarton Barracks Relocation Projects Delivery

23/02/2024Note: Information provided is subject to change, including funding, delivery & procurement approach and timing.  Refer to www.dit.sa.gov.au for information on major projects
*All information presented is accurate given the information available at this time
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Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
Marine Infrastructure Upgrade Great Western Bridge Demolition Procurement

Swimming Pontoon - Port Augusta Procurement

Kangaroo Island Ports Refurbishment Works Delivery

Port Bonython Jetty Delivery

Replacement of the Beachport Straddle Carrier Pre Delivery

Streaky Bay Jetty Repairs Initialisation

Marine Planning Kangaroo Island - Cape Jervis and Penneshaw Master 
Planning Initialisation

Wirrina Marina Upgrade Wirrina Cove Marina Upgrade Initialisation

DIT Industry Forward Work Plan - Marine Infrastructure

23/02/2024Note: Information provided is subject to change, including funding, delivery & procurement approach and timing.  Refer to www.dit.sa.gov.au for information on major projects
*All information presented is accurate given the information available at this time
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Project 
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 Status
2023 2024 2025 2026

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
Growth Area Infrastructure Heaslip/Curtis Road Roundabout Pre Delivery

Mount Barker Roundabout Upgrade Initialisation

Intersection / Junction Upgrades Brighton Road - Brighton / Edwards Street Traffic Signals Procurement

Elizabeth Vale Haydown Road Pedestrian 
Crossing/Intersection Upgrade Pre Delivery

Marion Road and Sir Donald Bradman Drive Intersection 
Upgrade Pre Delivery

Pelican Point and Victoria Road Intersection Upgrades Procurement

Russell Street / Main Road / Sheoak Road Junctions 
Upgrade Delivery

Shepherds Hill Road / Waite Street / Brighton Parade 
Upgrade Initialisation

Southern Expressway - Majors Road Delivery

Wynn Vale Drive and Bridge Road Junction Upgrades Procurement

Yorktown Road and Adams Road Roundabout Pre Delivery

Level Crossing Strategy Tram Grade Separation Projects Procurement

Local Road Solutions in Northern Adelaide Main North Road / Target Hill Road Intersection Initialisation

The Grove Way and Aeolian Drive / Atlantis 
Drive intersection improvement Pre Delivery

The Grove Way Canterbury Drive Initialisation

The Grove Way Green Valley Drive Intersection Initialisation

North-South Corridor River Torrens to Darlington Procurement

Eastern Parade Gillman Access Road Pre Delivery

Gillman Spoil Re-use Facility: Access Upgrades Pre Delivery

Grange Road/Holbrooks Road & East Avenue Intersection 
Upgrade Pre Delivery

Hanson Road North Upgrade Pre Delivery

James Congdon Drive / Sir Donald Bradman Drive Pre Delivery

Manton Street and Adam Street Intersection Upgrade Pre Delivery

Raglan Avenue/Edward Street/ South Road intersection 
Upgrade Initialisation

Richmond Road Duplication and Railway Terrace 
intersection Upgrade Initialisation

Selgar Avenue Link Delivery

DIT Industry Forward Work Plan - Metro Road Network

23/02/2024Note: Information provided is subject to change, including funding, delivery & procurement approach and timing.  Refer to www.dit.sa.gov.au for information on major projects
*All information presented is accurate given the information available at this time
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Value

 Status
2023 2024 2025 2026

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
North-South Corridor South Road Rehabilitation/ Resurfacing Procurement

T2D Variable Messaging Signs Pre Delivery

Tram Overpass Modification - South Road Initialisation

York Avenue - Norrie to English - Selgar Avenue 
Connection Pre Delivery

23/02/2024Note: Information provided is subject to change, including funding, delivery & procurement approach and timing.  Refer to www.dit.sa.gov.au for information on major projects
*All information presented is accurate given the information available at this time

Page 6 of 13



Program Project
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Project 
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2023 2024 2025 2026

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
Area Network Planning Concordia Growth Area Planning  - East of Gawler Initialisation

Fleurieu Peninsula and Kangaroo Island Area Plan Initialisation

Greater Adelaide Regional Plan Growth Area Transport 
Investigations Initialisation

Inner and Outer Ring Route Network Planning Initialisation

Inner Metro Area Plan Initialisation

Limestone Coast Area Plan Initialisation

Murraylands and Mallee Area Plan Initialisation

Northern Adelaide Transport Study Initialisation

Corridor Planning Barossa Valley Tourist Train – Independent Inquiry Initialisation

Beach Road/Dyson Road Duplication Initialisation

Kings Road - Corridor Study (Planning Study) Initialisation

Main North Road (Third Lane Montague - The Grove Way) Proving

Main South Road - Southern Expressway to Robinson 
Road/Griffiths Drive Proving

Mawson Lakes, Elder Smith Road Duplication Proving

West Lakes Boulevard Road Management Plan Initialisation

Decarbonisation Decarbonisation of Adelaide Metro Rail Business Case Initialisation

EV & HV Enablement Plan Initialisation

State Emissions Reduction Program Initialisation

Zero Emission Bus Transition Plan Initialisation

Freight Enablement Dukes Highway - Corridor Planning (FHUP) Initialisation

Greater Adelaide Freight Bypass Planning Study Initialisation

Green Triangle Higher Productivity Vehicle Access Initialisation

Higher Productivity Vehicle Network Expansion (Next 
Generation HPV Access) Strategic Business Case Proving

Infrastructure Corridor Pilot (Economic Heatmap) Initialisation

Road Corridor Planning - Augusta Highway Pre Delivery

Sturt Highway - Greenock to Halfway House Road Proving

DIT Industry Forward Work Plan - Planning Studies and Business Cases

23/02/2024Note: Information provided is subject to change, including funding, delivery & procurement approach and timing.  Refer to www.dit.sa.gov.au for information on major projects
*All information presented is accurate given the information available at this time

Page 7 of 13



Program Project
Estimated 

Project 
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2023 2024 2025 2026

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
Freight Enablement Sturt Highway Corridor Planning Initialisation

Swanport Bridge Upgrade - Planning Study Proving

Intersections and Midblock Improvements Happy Valley Drive/Chandler Hills Road and Happy Valley 
Drive/Windebanks Proving

Public Transport Aldinga Passenger Rail Corridor (Corridor Protection) Initialisation

Better Access to Public Transport Initialisation

Mass Transit Connection to AUKUS Initialisation

Mount Barker Interchange Initialisation

Mount Barker Mass Passenger Transport Business Case Initialisation

Planning for replacement of Operations Control Centre 
systems Initialisation

Woodville Station Master Plan (including Park'n'Ride) Initialisation

Strategy Active Transport Strategy Initialisation

Container Supply Chain Study (International Export 
Container) Initialisation

Digital Transformation Strategy Initialisation

Future Functional Network Hierarchy Development Initialisation

Pedestrian, Cyclist, Green space and Connectivity Guide Pre Delivery

Public Transport Strategy - Development Initialisation

Remote and Regional Aviation Strategy Initialisation

South Australia Freight and Supply Chain Strategy Delivery

Strategic Asset Management Plan Initialisation

Transport Strategy Development Initialisation

23/02/2024Note: Information provided is subject to change, including funding, delivery & procurement approach and timing.  Refer to www.dit.sa.gov.au for information on major projects
*All information presented is accurate given the information available at this time
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2023 2024 2025 2026

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
Cycling and Walking Program Coast Park Shared Use Path - Stage Two Delivery

Rosewater Rail Corridor Loop Initialisation

State Bicycle Fund Initialisation

Disability Discrimination Act Compliance Disability Standards for Accessible Public Transport 
Compliance Plan Initialisation

Integrated Public Transport Network Crafers Park 'n' Ride Delivery

Port Adelaide Rail Spur Delivery

Tea Tree Plaza Park 'n' Ride Delivery

Network Maintenance and Renewal Bus Fleet Replacement Program Delivery

Clarence Park Station upgrade (Activated Gate) Procurement

Ethelton Station Refresh Procurement

Noarlunga Interchange Upgrade Delivery

Nurlutta Railway Station Pedestrian Access Procurement

West Croydon CCTV Rail Station Upgrade Pre Delivery

West Croydon Pedestrian Rail Crossing Pre Delivery

Woodlands Park Railway Station Refresh Delivery

Ticketing Account Based Ticketing and Digital MetroCARD Proving

Adelaide Metro tap and pay Delivery

Digital-ticketing upgrade Delivery

Passenger Counters Procurement

DIT Industry Forward Work Plan - Public Transport and Active Travel

23/02/2024Note: Information provided is subject to change, including funding, delivery & procurement approach and timing.  Refer to www.dit.sa.gov.au for information on major projects
*All information presented is accurate given the information available at this time
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Program Project
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Project 
Value

 Status
2023 2024 2025 2026

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
Corridor and Intersection Improvements APY Lands Main Access Road - Stage 4 Procurement

South Eastern Freeway Upgrade Program Delivery

Critical Road Bridge Maintenance Package Onkaparinga Valley Road - Junction Creek Bridge Delivery

Fleurieu Connections Package Main South Road Project - Between Seaford and Aldinga 
(Stage 1) Delivery

Main South Road Project - Aldinga Beach Road to Sellicks 
Beach Road (Stage 2) Procurement

Brookman Road - Junction Upgrade Delivery

Hindmarsh Tiers - Intersection Upgrade Initialisation

Victor Harbor Road Duplication - Main South Road to 
McLaren Vale Delivery

Flood Recovery North - Targeted 
Investments to Improve National 
Supply Chain Resilience 

Eyre Highway – 25km west of Kimba Procurement

Northern Floods: Repair Works Pre Delivery

River Murray Floods: Repair Works Pre Delivery

Stuart Highway - Glendambo Pre Delivery

Stuart Highway - Lake Windabout Pre Delivery

Freight Highway Upgrade  Program Augusta Highway - Corridor Planning Pre Delivery

Augusta Highway - Flinders View Drive Junction Upgrades Pre Delivery

Augusta Highway - Lighting Upgrades (Augusta/Stuart 
Hwy intersection to Range View Rd) Pre Delivery

Augusta Highway - Pavement Improvements 
between Carlton Parade to DM Roads Depot Access Procurement

Augusta Highway - Safety Improvements Pre Delivery

Augusta Highway (Edinburgh to Retma Road) Pre Delivery

Dukes Highway - Pavement Improvements Procurement

Dukes Highway - Safety Improvements Pre Delivery

Princes Highway (Augusta Highway) - Flinders View 
Drive intersection (Harry's) Pre Delivery

Stuart Highway - Cattle Grids Delivery

Stuart Highway - Corridor Planning Initialisation

Stuart Highway - Pavement Upgrades Delivery

Stuart Highway - Safety Improvements Delivery

DIT Industry Forward Work Plan - Regional Road Network

23/02/2024Note: Information provided is subject to change, including funding, delivery & procurement approach and timing.  Refer to www.dit.sa.gov.au for information on major projects
*All information presented is accurate given the information available at this time
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Program Project
Estimated 

Project 
Value

 Status
2023 2024 2025 2026

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
Kangaroo Island Road Safety and 
Bushfire Resilience Package 

Hog Bay Road - Safety Improvements - Package 2 Delivery

Playford Highway - Targeted Pavement 
Rehabilitation Works Delivery

Main Road - Blackwood to Goolwa Main Road, Cherry Gardens  Procurement

Mount Barker Road / Strathalbyn 
Road Corridor 

River Road and Mount Barker Road Junction Pre Delivery

River Road and Strathalbyn Road Junction Pre Delivery

National Road Safety Program 3 Star Regional Upgrades Pre Delivery

Cycling and Pedestrian Safety Pre Delivery

Port Wakefield to Port Augusta Augusta Highway Duplication - Port Wakefield to Lochiel Delivery

Princes Highway Infrastructure 
Investment Program 

Augusta Highway (Princes Highway) 
Intersection Upgrades (x2) - Clements Road, 
Venning Road 

Delivery

Princes Highway - Intersection Upgrades - Millicent (x3) Delivery

Princes Highway - Minor treatments to 
existing roundabouts - Mount Gambier (x4) Delivery

Princes Highway - Overtaking Lanes - Tantanoola to  
Victorian Border (x2 new and x3 extensions) Delivery

Princes Highway - Pavement Rehabilitation - Tailem 
Bend to Mount Gambier Delivery

Princes Highway - Rest Areas Delivery

Eyre Peninsula and Eyre Highway 
Upgrades 

Acknowledgement of Country Signage Procurement

Eyre Highway - Rest Areas - Iron Knob and Wirrulla Delivery

Intersection and Pavement Upgrades - Port Lincoln Pre Delivery

Porter Street and Lincoln Highway (Port Lincoln) - 
Intersection Upgrade Pre Delivery

Sturt Highway Corridor Upgrade  Sturt Highway - Overtaking Lane (x1) - West of Halfway 
House Road Procurement

Sturt Highway - Pavement Rehabilitation Delivery

Strzelecki Track Upgrade and Sealing Program Stage 2 Strzelecki Track Upgrade and Sealing - Dillons 
Highway (41km) Pre Delivery

Stage 2 Strzelecki Track Upgrade and Sealing -  Della 
Road (50km) Pre Delivery

Stage 2 Strzelecki Track Upgrade and Sealing - Strzelecki 
Creek Crossing to Cobblers Sandhills (47km) Pre Delivery

Stage 3 Strzelecki Track Upgrade and Sealing - Cobblers 
Sandhills to Mount Hopeless (50km) Initialisation

Stage 3 Strzelecki Track Upgrade and Sealing - Mount 
Hopeless to Dog Fence (50km) Initialisation

Stage 3 Strzelecki Track Upgrade and Sealing - Dog 
Fence to Yeralina Creek (54km) Initialisation

23/02/2024Note: Information provided is subject to change, including funding, delivery & procurement approach and timing.  Refer to www.dit.sa.gov.au for information on major projects
*All information presented is accurate given the information available at this time
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Program Project
Estimated 

Project 
Value

 Status
2023 2024 2025 2026

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
Local Roads Community Infrastructure Kempe Road Floodway Upgrades Delivery

Metropolitan Road Resurfacing Adelaide Road, Gawler (1.7 km) Initialisation

Anzac Highway, between South Road to Brighton Road 
(1.5 km) Initialisation

Findon Road, between Port Road to Grange Road (1 km) Initialisation

Kensington Road, between Portrush Road to Penfold Road Initialisation

Lonsdale Road, between Majors Road to Sherriffs Road 
(1.5 km) Initialisation

Lower Portrush Road, between Arundel to Harris Road (0.6 
km) Initialisation

Military Road, between Bower Road to Grange Road (4.6 
km) Initialisation

Montacute Road, between Payneham to Newton Road 
(1.5 km) Initialisation

The Grove Way , between Main North Road to Bridge 
Road (1.6 km) Initialisation

Unley Road, between Greenhill Road to Cross Road (3.7 
km) Initialisation

Regional Road Resurfacing Coffin Bay Road , between Coffin Bay to Flinders Highway 
(8.6 km) Initialisation

Eden Valley Road, between Yalumba Road to Tungkillo 
Road (10.4 km) Initialisation

Eyre Highway, between Kyancutta to Kimba (27 km) Initialisation

Gawler Road / Two Wells Road, between Two Wells to 
Gawler (17 km) Initialisation

Goolwa Road, between Mt Compass to Goolwa (14 km) Initialisation

Gorge Road, between Rasheed Avenue to Bermuda Court 
(2 km) Initialisation

Goyder Highway, between Spalding to Burra (9 km) Initialisation

Inman Valley Road, Nosworthy Road to west of Victor 
Harbor (22 km) Initialisation

Lucindale to Mount Burr Road, between Four Mile Road 
from Lucinda to Lucinda Road (11 km) Initialisation

Mallee Highway, Lameroo to Pinnaroo (22 km) Initialisation

Mannum to Murray Bridge Road, between Reedy Creek 
Road, Murray Bridge to Randell Road, Mannum (25 km) Initialisation

Old Sturt Highway, Berri (13 km) Initialisation

Olympic Dam Highway, between Lake Mary to Woomera 
(29 km) Initialisation

Piccadilly Road, between South Eastern Freeway to 
Greenhill Road (2.3 km) Initialisation

The Outback Highway, between Leigh Creek to Beltana 
Road (19 km) Initialisation

DIT Industry Forward Work Plan - Road Asset Sustainment

23/02/2024Note: Information provided is subject to change, including funding, delivery & procurement approach and timing.  Refer to www.dit.sa.gov.au for information on major projects
*All information presented is accurate given the information available at this time
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Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
Regional Road Resurfacing Wilkins Highway, between Jamestown to Warnertown (18 

km) Initialisation

Remote Roads Upgrade Program Tea Tree to Yunta Road Upgrade Procurement

Roads to Recovery Oodnaddatta Track Upgrade, between Marla to 
Oodnaddatta (70 km) Delivery

23/02/2024Note: Information provided is subject to change, including funding, delivery & procurement approach and timing.  Refer to www.dit.sa.gov.au for information on major projects
*All information presented is accurate given the information available at this time
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