
 

 

   

Tram Grade Separation Projects 
Project Timeline 

 

 

More information 
• Visit w dit.sa.gov.com.au 
• Email info@TGSPAlliance.com.au 
• Call 1300 916 976 

Mid to late 2024 
• Detailed design development  
• Construction program planning 
• Ground investigations and service 

relocations all locations 

Early to mid 2025 
• Site compounds establishment on Marion Road and Cross 

Road intersection, Glengyle Terrace, Anzac Highway and 
Morphett Road 

• Intersection upgrades at:  
o Marion Road and Cross Road 
o Marion Road and Anzac Highway  
o Morphett Road and Anzac Highway  

• Construction of the Temporary Tram Maintenance Facility 
along Peacock Road Adelaide 

• Service relocations continue 

Late 2024 to early 2025 
• Site compound establishment on South 

Road including the laydown area to build 
the bridge structures  

• Service relocations continue 
 

Late 2025 
• Three level crossings removed  
• Major construction works complete 
• Tram driver training and testing 

Mid 2025 
• Start of major works: 

o Marion Road and Cross Road, Plympton, 
o Morphett Road, Morphettville  
o South Road, Glandore 

• Tram line temporary closure  

 

 
 

Early to mid 2026 
• Finishing works, including: 

o landscaping and urban design 
o lighting  
o wayfinding signage   
o service relocations 

 

Early 2026 
Tram line reopens  
 

Timeline is indicative only and subject to change 

http://www.fcalliance.com.au/
mailto:info@TGSPAlliance.com.au
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