



18690126

**Planning and Land Use  
Services**

Level 5  
50 Flinders Street  
Adelaide SA 5000

GPO Box 1815  
Adelaide SA 5034

Tel 08 7109 7060

[agd.sa.gov.au](mailto:agd.sa.gov.au)

18 May 2022

The Cliffs – Kangaroo Island  
c/- Mr Sam Atkins  
Director and Chief Executive Officer

[sam@thecliffs.com.au](mailto:sam@thecliffs.com.au)

Dear Mr Atkins

### **Kangaroo Island Golf Course Resort – extension of time**

I write in relation to the provisional development authorisation granted for the construction of a KI Golf Course Resort on Kangaroo Island and your recent request to extend the substantial commencement timeframe until 30 November 2022.

Having regard to the progress made to date, the range of preliminary works due to start and external factors beyond your control (i.e. pipeline connection and available freight bookings), a six-month extension of time to commence construction of the KI Golf Course Resort under the existing development authorisation is appropriate.

Pursuant to s115(8) of the *Planning, Development and Infrastructure Act 2016*, I can advise that the operative date to substantially commence construction of the approved development (previously authorised in the *South Australian Government Gazette* dated 24 June 2021 pp 2385-2389) is now 30 November 2022, with all works to be completed not later than 24 June 2026.

Should you have any further queries in relation to this matter in the interim please do not hesitate to contact Simon Neldner, Team Leader – Environmental Impact Assessment, on (08) 7109 7058 or [simon.neldner@sa.gov.au](mailto:simon.neldner@sa.gov.au)

Yours sincerely

**Robert Kleeman**  
**Manager – Crown and Impact Assessment**  
*as delegate of the*  
**Minister for Planning**