



19478176

**Planning and Land Use
Services**

Level 10
83 Pirie Street
Adelaide SA 5000

GPO Box 1815
Adelaide SA 5034

Tel 08 7109 7060

dti.sa.gov.au

11 November 2022

The Cliffs – Kangaroo Island
c/- Mr Sam Atkins
Director and Chief Executive Officer

sam@thec cliffs.com.au

Dear Mr Atkins

Kangaroo Island Golf Course Resort – Extension of Time

I write in relation to the provisional Development Authorisation granted for the construction of a KI Golf Course Resort on Kangaroo Island and your recent request to extend the substantial commencement timeframe until 30 June 2023.

Having regard to the progress made to date, the range of preliminary works that have started (weed removal, fencing), the submission of plans for the water storage dam and maintenance facility and SA Water currently moving to complete the pipeline connection from Middle River, a further six-month extension of time to substantially commence construction of the KI Golf Course Resort is appropriate.

Pursuant to s115(8) of the *Planning, Development and Infrastructure Act 2016*, I can advise that the operative date to substantially commence construction of the approved development (previously extended by letter dated 18 May 2022) is now 30 June 2023, with all works to be completed not later than 30 June 2027.

Should you have any further queries in relation to this matter in the interim please do not hesitate to contact Simon Neldner, Team Leader – Environmental Impact Assessment, on (08) 7133 2376 or simon.neldner@sa.gov.au

Yours sincerely

Robert Kleeman
Manager Crown and Impact Assessment
as delegate of the
Minister for Planning