



**Port River Expressway – Stages 2 and 3
Road and Rail Bridges
Community Liaison Group**

Meeting No. 6

Venue: Birkenhead Tavern / Port Adelaide Sailing Club

Date: Thursday 16 February 2006

Time: 5:30 pm to 7:30 pm

PLEASE NOTE: THE TOUR OF THE WESTERN PROJECT SITE WILL COMMENCE AT 5.30PM FROM THE BIRKENHEAD TAVERN, WITH THE REMAINDER OF THE MEETING TO BE HELD AT THE PORT ADELAIDE SAILING CLUB

AGENDA

- 6.1 Welcome and apologies
- 6.2 Previous minutes
- 6.3 Business arising
 - 6.3.1 Update of actions:
 - DTEI to report to group re: air quality/carbon emissions on western side of project site
 - Abigroup and DTEI to report to John Croci at a later stage RE: traffic management issues associated with opening of Bedford Street and the new Eastern Bypass
 - Copy of community complaint regarding the speed limit and the build-up of traffic on St Vincent Street was received by DTEI
 - Council representatives met with Mr Hiscock
- 6.4 Contractor's update
 - 6.4.1 Design update – David Toms
 - 6.4.2 Construction update – David Toms
- 6.5 Community Involvement update
 - 6.5.1 Website Update
 - 6.5.2 Update on distribution of information brochure, community update and flyer regarding Wills Street and Victoria Road works
 - 6.5.3 Distribution of flyer regarding 'Commencement of Work in the Port River'
- 6.6 Community representative reports
 - 6.6.1 Information sharing activities
 - 6.6.2 Local issues
- 6.7 Other business
 - 6.7.1 Next meeting