## OFFICIAL

## **Attachment 1** - Town of Gawler Boundary Change General Proposal Inquiry Process Timeline

Actio	on	Timeframe
1.	Town of Gawler (ToG) referred Potential Proposal (Stage One).	3 December 2019
2.	Commission advised ToG that it could refer Stage 2 General Proposal.	10 February 2020
3.	ToG referred General Proposal (Stage 2).	22 December 2020
4.	Commission requested additional information from ToG.	26 March 2021
5.	Additional Information provided by ToG.	16 August 2021
6.	Commission decision that the Proposal may be inquired into	15 September 2021
7.	Commission developed inquiry plan and sought feedback from affected Councils.	10 November 2021
8.	Feedback provided by affected Councils.	26 November 2021
9.	Commission acknowledged feedback, notified all affected Councils of its view that an inquiry would not proceed until January 2023 and sought advice as to how ToG wished to proceed with a cost estimate.	10 December 2021
10.	ToG advised that it wished to receive a cost estimate, and would prefer that the inquiry proceed	31 January 2022
11.	Commission determined that technical aspects of the inquiry may proceed prior to the Local Government elections in November 2022.	23 February 2022
12.	Commission to undertake Request for Information (RFI) to determine cost estimate for inquiry and provide to ToG for consideration.	February-April 2022
13.	Council to determine if it wishes to proceed with inquiry based on cost	April-May 2022 –
	estimate.	dependent on
		response from the
		ToG
14.	If the Council determines to proceed, Commission to appoint	
4.5	investigators through formal tender process.	May-July 2022
15.	Commission to commence the following aspects of the inquiry through provision of information from ToG and affected Councils:  1. Financial matters	Commencing August 2022
	2. Land use planning matters	
4 -	3. Council employee matters	
16.	Local Government Elections	November - December 2022
17.	Commission to commence community engagement and community service matters aspect of the inquiry:  4. Representation matters  5. Community and service matters	Commencing February 2023
18.	Commission to provide Report and recommendation to Minister and publish Report on its Web Page.	After completion of Inquiry