
Effective Date: July 2018 Specification: RW50 Railways - Inspection, Testing and Commissioning  
 

 

DPTI Page 1 of 7 

 

PART RW50 
 

RAILWAYS - INSPECTION, TESTING AND COMMISSIONING  

 

CONTENTS 

 

1. GENERAL 
2. CONTRACTOR’S RESPONSIBILITIES 
3. MANAGEMENT PLAN – GENERAL REQUIREMENTS 
4. REQUIREMENTS – TESTS FOR INDIVIDUAL ITEMS 
5. REQUIREMENTS – SIGNAL AND CONTROL SYSTEM ENGINEERING 
6. REQUIREMENTS – TRACK AND CIVIL ENGINEERING 
7. REQUIREMENTS – OVERHEAD ENGINEERING 
8. REQUIREMENTS – ELECTRICAL ENGINEERING 
9. REQUIREMENTS – ROLLING STOCK ENGINEERING 
10. REQUIREMENTS – COMMUNICATIONS AND ELECTRONIC SYSTEMS ENGINEERING 
11. REQUIREMENTS – WHOLE OF SYSTEM 
12. DECOMMISSIONING AND DISPOSAL 
13. COMMISSIONING HANDOVER 
14. HOLD POINTS 
15. RECORDS 

 

1. GENERAL 

.1 This part specifies the requirements for the management of the inspection, testing and commissioning 
process. Refer also to Part G20 “Quality Management Requirements.” 

.2 The following documents are referenced in this Part: 
 

RSNL:  Rail Safety National Law (South Australia) Act 2012 and Regulations 

AS 9001: Quality Management Systems – Requirements 

DPTI:  Part G20 “Quality Management Requirements” 

DPTI: PTS-AR-10-PM-GUD-00000098 Guidelines for Inspection, Testing and 
Commissioning of Assets for Rail Projects 

DPTI:  SG1-DOC-000452 Testing and Commissioning of Signalling Systems (Draft) 

DPTI:  Part RW10 Railways Management Planning 

DPTI:  Part RW60 Asset Management Handover 

.3 The following definitions apply: 
 

For the purpose of this Part only,  

“Component” includes materials, plant and equipment. 

“CSTR” means Contract Scope and Technical Requirements 

“COTS” Commercial Off The Shelf 

“FAT” means Factory Acceptance Testing 

“SAT” means Site Acceptance Testing 

“SIT” means System Integration Testing 

“Type Test” means the testing applied to a single component which enables other identical 
components to be used without further Testing.  

2. CONTRACTOR’S RESPONSIBILITIES 

.1 The Contractor is responsible for the inspection, testing and commissioning in accordance with the 
requirements of this Part and CSTR.   

.2 The Contractor must: 
 

(a) appoint a railway experienced and practicing professional engineer as the Chief Commissioning 
Engineer for the duration of the Contract. The Chief Commissioning Engineer is responsible for 
ensuring that inspection, testing and commissioning activities comply with the requirements of 
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this Part. The Chief Commissioning Engineer must be supported by a team of experienced 
commissioning engineers and technicians 

(b) establish, manage and co-ordinate the inspection, testing and commissioning principles, program, 
requirements and procedures 

(c) co-operate fully with the Principal’s Representative who will take a support role throughout the 
inspection, testing and commissioning process 

(d) manage the interfaces of its systems with other systems, the external railway networks and the 
external facility networks 

(e) provide all necessary and appropriate assistance and co-operation to the Principal’s 
Representative during all phases  of the inspection, testing and commissioning process 

(f) implement the inspection, testing and commissioning requirements included in this Contract in 
accordance with principles defined in this Part;  

(g) take into account the rules, procedures, constraints and practices of the Principal’s 
Representative in formulating and implementing the inspection, testing and commissioning 
process. 

3. MANAGEMENT PLAN – GENERAL REQUIREMENTS 

.1 The Contractor must develop, implement and comply with the Inspection, Testing and Commissioning 
Management Plan which is suitable for demonstrating that the Works comply with the requirements of this 
Contract. 

.2 The Inspection, Testing and Commissioning Management Plan must: 
 

(a) describe the subcontractors and personnel undertaking inspection, testing and commissioning, 
including contract details, organisational structure, roles and responsibilities; 

(b) describe the training, qualifications and/or certification of competency required for personnel 
undertaking inspection, testing and commissioning;  

(c) details all Items and Systems that will be subject to inspection, testing and commissioning; 

(d) details of all test equipment and calibration requirements; 

(e) details of all processes / procedures to be used for testing  and commissioning;  

(f) reference to requirements/standards/specification and acceptance criteria; 

(g) integrate all Inspection and Test Plans (ITPs); 

(h) details the appropriate parts of the Safety Management System (including how testing will be 
managed in a live rail environment and when the 25kV Overhead Wiring System is live); 

(i) define the validation and QA process that provides confirmation that all Requirements are met. 

.3 The inspection, testing and commissioning plan must address “Whole of System” inspection, testing and 
commissioning requirements to ensure all of the interfaces have been managed to prevent any “Whole of 
System” failure. This is to ensure that track, signalling, communications, rolling stock, OHW and traction 
power systems function correctly together. 

.4 Submission of the Inspection, Testing and Commissioning Management Plan constitutes a HOLD POINT. 
The Inspection, Testing and Commissioning Management Plan is a Controlled Document. 

.5 The Contract Program must identify the duration, critical path and interdependencies in relation to all 
inspection, testing and commissioning activities. 

.6 The Contractor must develop, implement, maintain and comply with Inspection and Test Plans (ITP’s) so 
as to provide objective evidence of compliance with the requirements of this Contract. ITP’s must be 
developed as standard proforma in accordance with Part G20 “Quality Management System.”  

.7 Provision of each ITP must constitute a HOLD POINT. Each ITP proforma is a Controlled Document.  

.8 The Contractor must maintain a register of ITP’s and include it in the Inspection, Testing and 
Commissioning Management Plan. 

  



Effective Date: July 2018 Specification: RW50 Railways - Inspection, Testing and Commissioning  
 

 

DPTI Page 3 of 7 

4. REQUIREMENTS – TESTS FOR INDIVIDUAL ITEMS 

.1 PRODUCT APPROVAL 
 

(a) The approval for use of individual items of the system will be through the mechanism of a Product 
Technical File (PTF) that must be submitted for each item by the Contractor to the Principal’s 
Representative during the design process. 

(b) The Contractor must provide a comprehensive PTF for each item that is to be used in the 
construction and operation of the System. 

(c) The PTF for each item of equipment must have been submitted, reviewed and approved by the 
Principal’s Representative prior to that equipment being installed. 

(d) Each PTF must follow a standard format that has been previously agreed with the Principal’s 
Representative. 

(e) Each PTF must demonstrate the item complies with the requirements of this Contract and the 
system safety requirements. The PTF must cover the design, manufacture, operation and 
maintenance of the item to the extent necessary for the assessment to be made. 

(f) The PTF must include: 

.1 a general description of the item and its purpose in the system; 

.2 general arrangement and/or control circuit drawings along with the pertinent descriptions 
and explanations necessary for understanding the operation of the item; 

.3 detail drawings and descriptions, including any calculations, test results and certificates, 
required to demonstrate that the essential RAMS requirements have been complied with; 

.4 a risk assessment that identifies the essential safety requirements that apply to the 
equipment and a description of the protective measures incorporated to eliminate the 
identified risks; 

.5 the standards and other technical specifications used including the essential safety 
requirements covered by these standards; 

.6 the testing regime to demonstrate compliance with this Contract (e.g. frequency of Factory 
Acceptance Test (FAT)), including “Commercial Off the Shelf (COTS)” Components; 

.7 the operations and maintenance requirements for the item;  

.8 identification where the product has been used in a similar function elsewhere as it relates 
to environmental conditions; 

.9 spatial constraints (structure gauge, corridor width, on-board equipment locations); 

.10 non-functional safety requirements (manual handling, pinch points, ergonomics, etc.); 

.11 electromagnetic compatibility; 

.12 software safety (subject to application specific safety requirements); 

.13 hardware functional safety (subject to application specific safety requirements); 

.14 generic functionality and operation ; and 

.15 Overall reliability, availability and maintainability. 

(g) Provision of the PTF must constitute a HOLD POINT. 

.2 FACTORY ACCEPTANCE TESTS 
 

(a) Factory Acceptance Tests (FAT) must be carried out before shipment to site of any item system 
to verify that it and its components are fit for its or their intended use and otherwise complies with 
the Contract Scope and Technical Requirements (CSTR) and the Contractor's design. 

(b) The Contractor must complete the FAT in accordance with the Contractor’s method statements, 
ITP and test procedures. 

(c) When an item is not a Commercial Off the Shelf (COTS) product, and there is no suitable or 
existing standard or certificate to demonstrate fitness for its intended use in the AMPRN and 
compliance with the CSTR, the Contractor must carry out a Qualification Test to demonstrate that 
the item is fit for purpose, of the appropriate standard and quality and otherwise complies with the 
Contract. 

(d) When an item is already certified by another reputable organisation, a Qualification Test is not 
compulsory if suitable certificates that verify compliance of the component with the Contract are 
provided and the Principal’s Representative accepts the certificates. 

(e) The Contractor must have approved FAT plan prior to test being completed. 

(f) Upon completion of testing the Contractor must issue the completed test records duly signed off 
with a Factory Acceptance Certificate (FAC) for the approval of the Principal’s Representative.   
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(g) Provision of the Factory Acceptance Certificate (FAC) and Test Records shall constitute a HOLD 
POINT. 

(h) For all items to be installed on site (including collections of identical ones), the Contractor must 
carry out Site Acceptance Tests in a manner acceptable to the Principal’s Representative. 

5. REQUIREMENTS – SIGNAL AND CONTROL SYSTEM ENGINEERING 

.1 In addition to sections 3, 4 and 11, the specific requirements for the inspection, testing and commissioning 
of the systems associated with signal and control system engineering must be in accordance with SG1-
DOC-000452 Testing and Commissioning of Signalling Systems (Draft) and the CSTR. 

6. REQUIREMENTS – TRACK AND CIVIL ENGINEERING 

.1 In addition to section 3, 4 and 11, the specific requirements for inspection, testing and commissioning of 
the systems associated with track and civil engineering must be in accordance with the CSTR and the 
Contractor’s design. 

7. REQUIREMENTS – OVERHEAD ENGINEERING 

.1 In addition to section 3, 4 and 11, the specific requirements for inspection, testing and commissioning of 
the systems associated with overhead engineering must be in accordance with the CSTR and the 
Contractor’s design. 

8. REQUIREMENTS – ELECTRICAL ENGINEERING 

.1 In addition to section 3, 4 and 11, the specific requirements for inspection, testing and commissioning of 
the systems associated with electrical engineering must be in accordance with the CSTR and the 
Contractor’s design. 

9. REQUIREMENTS – ROLLING STOCK ENGINEERING 

.1 In addition to section 3, 4 and 11, the specific requirements for inspection, testing and commissioning of 
the systems associated with Rolling Stock Engineering must be in accordance with the CSTR and the 
Contractor’s design.  

10. REQUIREMENTS – COMMUNICATIONS AND ELECTRONIC SYSTEMS ENGINEERING  

.1 In addition to section 3, 4 and 11, the specific requirements for inspection, testing and commissioning of 
the systems associated with Communications and Electronic Systems Engineering must be in accordance 
with the CSTR and the Contractor’s design. 

11. REQUIREMENTS – WHOLE OF SYSTEM 

.1 STATIC TESTS / SITE ACCEPTANCE TESTS 

(a) The Contractor must complete the Static Test / Site Acceptance Tests (SAT) following the installation 
of an individual item. 

(b) The SAT must not commence until the Product Approval, FAT, Installation and Operational Testing 
have been completed and approval is received from the Principal’s Representative. 

(c) The Contractor must develop, implement, maintain and comply with the SAT Plan. 

(d) The SAT must require witnessing by the Principal’s representative. 

(e) The “AMPRN Rules and Procedures” provided by the Principal’s Representative regulate matters 
such as safety measures, site constraints and communication measures with respect to train 
operations. The Contractor must co-operate fully with the Principal’s Representative to ensure 
compliance. 

(f) In addition to testing individual systems, the interfaces between the Contractor’s systems and those 
of others, including other contractors must be tested by simulation in accordance with CSTR and 
Contractor’s design. 

(g) The Contractor must obtain requirements for the level of simulation required from the Principal’s 
Representative. 

(h) The Contractor must supply the necessary level of simulation of its own systems to others on a timely 
basis. 
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(i) Provision of the SAT must constitute a HOLD POINT. 

(j) The static tests are undertaken in the following three sub-phases. 

Intermediate Static Tests  

(k) During the intermediate static tests, neither the systems nor their components are energised. The 
objective of the tests is to verify that the plant and material, systems and the works have been 
constructed and installed in accordance with this Contract and that the next sub-phase of testing can 
start without damaging any part of the System.  

(l) The intermediate static tests must verify that the plant and material, systems and the Works have 
been constructed and installed properly so that they do not adversely affect or impede the proper 
functioning of other systems. 

(m) The Contractor must issue an Installation Release Note to the Principal’s Representative on 
successful completion of the intermediate static tests. 

Pre-commissioning Static Tests  

(n) The Contractor must undertake pre-commissioning static tests when the elementary components or 
sub-systems are energised. The objectives of these tests are similar to those described above in 
“intermediate static tests,” but also serve to verify that the Plant and Material, systems and the works 
function in accordance with this Contract. 

(o) The Contractor must issue a pre-commissioning static test plan for each test or set of tests for the 
approval of the Principal’s Representative. The test records must be submitted to the Principal’s 
Representative for approval along with a Pre-Commissioning Certificate (PCC).   

(p) Provision of the test records must constitute a HOLD POINT. 

System Static Tests  

(q) The Contractor must complete system static tests when all sub-systems that comprise an elementary 
System are connected in order to verify that the sub-systems work on an integrated basis. 

(r) In carrying out the system static tests, the Contractor must take into account the interface of the 
relevant systems with the systems of others including other contractors, the external railway 
operators and external facility networks.  

(s) The Contractor must issue a system static test plan for each of these tests, which must be approved 
by the Principal’s Representative prior to execution. The plan must be completed with data from the 
testing activities and submitted with an Elementary System Acceptance Certificate for the approval of 
the Principal’s Representative. 

Please note that simulation tests may not be practical in some cases and this is defined in CSTR. 

.2 SYSTEM INTEGRATION TESTS (SIT)  

(a) System integration tests are undertaken when the interfaces between all systems, including the 
interfaces with the systems of others including other contractors, the external railway operators and 
external facility networks are fully connected. The objectives and description of the tests are the 
same as those specified above in “System Static Tests.” 

(b) The Contractor must obtain details of all necessary interface activities from the Principal’s 
Representative, Others including other contractors.  

(c) The Contractor must test and operate the Contractor's equipment as required to support the testing 
of interfaces and integration with other systems where such interface and integration testing is carried 
out by the Principal’s Representative or other contractors. 

(d) The Contractor must take into proper account, the operational constraints and include such 
constraints in the ITPs.  

(e) Provision of the test records and Pre-Commissioning Certificate (PCC) must constitute a HOLD 
POINT. 

.3 DYNAMIC INTEGRATION TESTS  

(a) Throughout dynamic integration tests, the Principal’s Representative will run passenger type train 
sets which will be used as test trains. 

(b) The Contractor must provide all the equipment that is necessary to carry out the required tests in 
regard to its systems under dynamic integration tests. 

(c) The Contractor must clearly document how the dynamic integration tests ensure System Integration 
with the remainder of the AMPRN as well as External Rail Transport Operator Networks, and Utility 
Services, if applicable. 
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(d) The dynamic integration tests must verify that the design and installation of the plant and material, 
systems and the works comply with this Contract and that all system interfaces function and are 
integrated so that the system operates properly and safely. 

(e) Train operations will be progressively increased throughout this test to the level anticipated by the 
Principal’s Representative for Trial or Test Running. 

(f) The Contractor must provide all assistance, co-operation, all documentation related to test carried 
during inspection, testing and commissioning required by the Principal’s Representative to enable the 
Contractor to operate the Overall System until the commissioning hand over. The Contractor will test 
and commission its systems taking account the Principal’s operation requirements during dynamic 
integration tests. 

(g) In the ITP, the Contractor must define the additional safety measures, such as those regarding track 
occupations and test tracks. 

(h) Throughout dynamic integration tests, whilst the Principal’s Representative operates and is 
responsible for the Overall System (and specifically in accordance with the “AMPRN Rules and 
Procedures” with respect to railway operations), the Contractor must train the Principal’s staff to 
operate its systems to enable the Principal’s staff to operate the Overall System for trial runs in 
accordance with the Principal’s requirements. 

(i) Operation Manuals (including the training documents) will be used during dynamic integration tests 
as though the AMPRN were in full commercial operation. 

(j) Provision of the test records and Provisional Asset Handover Certificate must constitute a HOLD 
POINT. 

.4 Trial or Test Running 

(a) The Principal’s Representative operates the Overall System and conducts the necessary tests in 
accordance with the “AMPRN Rules and Procedures.” 

(b) The Principal’s Representative conducts the tests with the assistance of the Contractor who must 
provide the appropriate or necessary assistance, information, services, facilities and labour required 
to support the Principal’s Representative during trial runs. 

(c) Trial runs must include a sufficient number of runs to “burn-in” the Overall System and allow for 
correction of any emergent faults and provide maintenance, Driver and Operator / Controller Training.  

(d) Trial runs must be carried out both during and outside of revenue service and will be coordinated by 
the Principal’s Representative with the operating divisions of the railway. The Contractor must make 
staff available to support the activities. 

(e) A certificate of train/tram running from Infrastructure and Overhead Wiring and Certificate of 
Signalling shall be required before any test train or revenue train operates on the AMPRN. 

12. DECOMMISSIONING AND DISPOSAL 

.1 The Contractor must take into account any decommissioning and disposal of an item or system in its 
Inspection, Testing and Commissioning Plan. 

.2 The Contractor must identify and list the item or system which needs to be decommissioned and disposed. 

.3 The Contractor must develop, implement, maintain and comply with the plan for safe shut down or 
dismantling of the system. 

.4 The Contractor must dispose of all redundant material, items and systems during the commissioning to 
avoid any infringement, confusion or distraction to train drivers, operators or maintainers. 

13. COMMISSIONING HANDOVER 

.1 Commissioning hand over takes place when the Principal’s Representative has recommended to the 
Principal and the Principal has accepted that all the relevant tests of the inspection, testing and 
commissioning including trial or test run has been successfully completed.   

.2 Submission of Commissioning results and Asset Handover Certificate must constitute a HOLD POINT. 

.3 At the time of commissioning hand over, all documentation related to tests carried during inspection, 
testing and commissioning must have been provided progressively by the Contractor to the Principal’s 
Representative and must have been accepted by the Principal. 
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14. HOLD POINTS 

.1 The following is a summary of Hold Points referenced in this Part: 
 

CLAUSE 
REF. 

HOLD POINT 
RESPONSE AND 
DELIVERY GATE 

3.4 
Preliminary Inspection, Testing and Commissioning Management 
Plan 

10 Working days prior Gate 
4B 

3.4 
Final Inspection, Testing and Commissioning Management Plan  20 working days prior Gate 

4C  

3.7 
Provision of each ITP 10 Working days prior Gate 

4B 

4.1 Product Technical File 
10 Working days prior Gate 
4A 

4.2 Factory Acceptance Certificate and Test Records 
10 Working days before 
shipment or in accordance 
with CSTR 

5 to 10 Inspection, Testing and Commissioning Requirements 
20 working days prior Gate 
4C 

11.1 Site Acceptance Test (SAT) Plan 
10 Working days prior to 
SAT, Gate 4C 

11.1 Pre-commissioning Static Test Records 
10 Working days prior to 
SIT, Gate 4C 

11.2 System Integration Test (SIT) Records and PCC 
10 Working days prior to 
Gate 4D 

11.3 
Dynamic Integration Test Records and Provisional Asset Handover 
Certificate 

10 Working days prior to 
Gate 4D 

13.2 Commissioning results and Asset Handover Certificate 
10 Working days prior to 
Gate 4E  

15. RECORDS 

.1 The Contractor must develop,maintaine and supply all records as necessary to provide evidence of 
compliance with the requirements of the part in accordance with the requirements of Part RW60 “Asset 
Management Handover”. 

 

__________________ 

 

 


