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ST-SS-C2 General Provisions Protective Coating

(Previously Coated)

1

1.1

2

21

2.2

3.1

4

General

This Part shall only be used where the Works are for protective coating only.

Contractor’s Program

Prior to the commencement of work under the Contract, the Contractor shall prepare and submit a
baseline Contractor’'s Program, which includes a construction program. The Program shall be
detailed to show the minimum duration of each item of work under the Contract.

Each month the Contractor shall submit a revised program to the Principal. In addition, the Principal
may direct that a revised program is required at any time, in which case the Contractor shall submit
a revised program within 7 days of the direction.

Limitations on Programming and Sequence of Work

This Specification contains requirements that will impose limitations on the Contractor’s program and
sequence of work.

Contract Meetings

Pre-Commencement Meeting

41

42

The Contractor’s Representative and Site Supervisor shall attend a meeting, at least 1 week prior to
commencement of work, to discuss aspects of this Contract considered critical to a successful
outcome.

The Contractor shall submit any updated information and that required as detailed in the Contract
Documents at the meeting.

Site Meetings

43

4.4

4.5

4.6

47

The Principal shall arrange for regular meetings to be held between the Principal, the Contractor's
Representative, appropriate subcontractors and any other persons the Principal may nominate to be
present.

The purpose of these meetings is to assist in attaining full co-operation between all concerned on
the job as well as checking progress of the work and providing the opportunity for general discussion.

The Principal shall arrange for minutes of site meetings to be recorded. Two copies of the minutes
will be forwarded to all parties not later than 7 days after each meeting.

If a party does not accept any aspect of the minutes as being a reasonable record of the meeting
then that party shall advise the Principal within 5 working days of receipt of the minutes of the
proposed changes required to be made in order to achieve a reasonable record of the meeting. The
Contractor and the Principal shall sign the minutes for confirmation.

The minutes of the meeting do not form part of the Contract and are for information only. If, at a
meeting, the parties agree upon an amendment to the Contract or the Principal issues a direction,
the amendment or direction shall be clearly identified as such and documented separately from the
meeting minutes.
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5.1

5.2

5.3

6.1

6.2

6.3

6.4

7.1

7.2

7.3

8.1

8.2

9.1

Contractor’s Personnel

The Contractor shall ensure that the personnel nominated in the Schedule titled "Contractor’s
Personnel":

a) are available to perform the Contractor’s obligations under the Contract; and

b) are not replaced without the prior approval of the Principal.

If approval to replace the personnel is granted, the replacement personnel shall meet the skill and
experience requirements stated in the Contract Documents.

The Contractor's Representative shall have the authority to make decisions on behalf of the
Contractor.

Recording of Activities

On a daily basis, the Contractor shall record activities on a Daily Diary form. A sample of the
Contractor’s Daily Diary form shall be submitted at the Pre-Commencement meeting.

The Principal shall check, on a daily basis, the records compiled by the Contractor and verify that
they are an accurate record of the activities of that day. The records shall be signed by the Contractor
and the Principal. In the event of a disagreement with the records the Principal's objection will be
recorded. Each day’s record shall be submitted to the Principal prior to the end of the following day.

The purpose of these records is to assist in the valuation of variations and claims and determinations
for extensions of time for completion which may arise during the course of the Contract.

The Principal may also photograph or video record work activities carried out by the Contractor and
subcontractors.

Working Days and Hours of Work

For the purpose of administration of the Contract, ordinary working days and customary working
hours will be those nominated on the Schedule titled "Working Time".

The Contractor shall not work more than one shift per day exceeding 10 hours duration and shall not
work on Sundays or public holidays without the prior approval of the Principal.

When calculating the date for Practical Completion pursuant to an extension of time being granted
in accordance with the General Conditions of Contract, account shall be taken of Sundays, Public
Holidays and Rostered Days Off and the Christmas / New Year annual leave that would normally fall
in the extended period such that the number of ordinary working days in the extended period equals
the number of days extension granted.

Workzone Traffic Management

Workzone Traffic Management shall only be carried out by companies prequalified with the
Department. A list of companies who are prequalified with the Department may be obtained from the
following internet site: https://www.dpti.sa.gov.au/contractor documents/prequalification.

However, subject to compliance with PC-SM1 "Traffic & Pedestrian Management",
prequalification for Workzone Traffic Management is not required if the Contractor self performs the
traffic control.

Proprietary Names not to be Displayed

Advertising markings and proprietary names of a permanent nature shall not be applied to any
component where these markings will be visible in the completed Works.
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10 Manufacturer’s Instructions

10.1  Where specified that work shall be carried out in accordance with the "Manufacturers' Instructions”,
at least 2 working days prior to the use of the product the Contractor shall provide 2 copies of all
relevant instructions and performance criteria provided by the manufacturer. Provision of the
instructions shall constitute a Hold Point.

11 Contractor’'s Compound and Principal’s Requirements

General

11.1 The operation and maintenance of site buildings and associated costs are deemed to be included in
on site overheads.

11.2 All electrical installations and alterations shall be carried out by an electrical worker who is licensed
to perform any electrical works. The installations shall comply with AS 3000 and the Service Rules
and Conditions of Supply of SA Power Networks.

11.3 The Contractor shall arrange for Certificates of Compliance of all electrical work and shall submit
copies of certification to the Principal.

Amenities

11.4 Attention is drawn to the Safe Work Australia Code of Practice: Managing the Work Environment and
Facilities Part 3 “Welfare Facilities”, with regard to facilities for:

a) Personal Belongings;
b) Changing Clothes;
c¢) Dining; and

d) Combining the above

11.5 Toilet and washing facilities shall be on site at all times, maintained in a hygienic condition and made
available to the Principal’s staff.

11.6 Details of amenities shall be submitted at the Pre-commencement Meeting.

12 Floods and Waterways

12.1 The Contractor:

a) unless specified otherwise, shall not obstruct any waterway;

b) shall take all necessary precautions to prevent heading up of floodwaters and / or damage to
the Works or Site from the effects of water; and

¢) assumes responsibility for the repair of any damage to the Works due to water and bears the
cost of any such repair.

13 Utility Services

Definitions

13.1 "Utility Services" means any infrastructure directly associated with:

a) transmitting electricity or telecommunications;
b) transporting gases, liquids or solids (including water, sewerage, fuel and wastes); or
¢) communications / signalling for railway transportation.
13.2 "Service Authority" means any government, semi-government or private organisation responsible for

the care and / or control of Utility Services.
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General

13.3 The Contractor shall regularly inspect the site for the purpose of checking whether any Utility
Services, not previously identified, are in existence.

13.4 Where Utility Services have been identified that are likely to affect the work under the Contract, the
Contractor is responsible for the following:

a) prior to commencement of work on Site, arranging a site meeting to be attended by the
Contractor, the Principal and representatives from the relevant Service Authorities;

b) liaising with Service Authorities to confirm the location of the Utility Services;
c¢) arranging for the determination of the accurate location of services whenever necessary; and

d) liaising with Service Authorities or any Industry Regulator regarding their requirements (such as
clearance or cover).

13.5 The Contractor shall keep the Principal fully informed of the progress and status of its liaison or
negotiations with Service Authorities and works associated with Utility Services.

13.6 The Contractor shall allow Service Authorities or their authorised representative’s reasonable access
to the site for the purpose of relocating, modifying or installing Utility Services. The Contractor shall
ensure that access to fire hydrants is maintained at all times.

13.7 The Contractor is liable for any damage to Utility Services resulting from the Contractor's activities
unless:

a) a Service Authority has failed to identify a Utility Service or has incorrectly located a Utility
Service within reasonable tolerance; and

b) the Contractor has taken all reasonable steps to physically locate the Utility Service.

Costs Incurred by the Contractor

13.8 This Sub-Clause applies where Utility Services have been identified by the Principal prior to the
Acceptance of Tender. Costs incurred by the Contractor as a result of the following shall be borne
by the Contractor:

a) liaison and negotiation with Service Authorities;
b) locating Utility Services;

¢) implementation of temporary protective measures or restrictions required by the Service
Authorities during construction;

d) those incurred from staging, loss of productivity, rework, inefficiency or delay of the Contractor’s
work resulting from the presence of Utility Services; and

e) relocation or protective measures required because of temporary works.

13.9 Separate payment will not be made for these costs. Compliance with the requirements of Service
Authorities will not entitle the Contractor to an Extension of Time. The Contractor is deemed to be
fully informed as to the nature and extent of the work necessary to accommodate the requirements
of Service Authorities and is deemed to be aware of the policies of the Service Authorities in regard
to:

a) the locating of services and the costs thereof; and

b) using appropriately trained and / or accredited personnel to perform work which affects the
Utility Services.

Additional Work by Service Authority

13.10 If Utility Services relocation or protective works become necessary during the course of the Contract,
the Contractor shall notify the Principal immediately. The Principal shall arrange for the Service
Authority to undertake the relocation or protective measures and the Principal shall pay for the
relocation or protective measures. Additional work undertaken by the Contractor as a result of the
relocation of these Ultility Services under this Sub-Clause will be paid for as a Variation.
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14

14.1

15

15.1

15.2

16

16.1

17

17.1

18

Council Liaison

The Contractor shall liaise with the appropriate Council(s) prior to removing and reinstating any
parking or clearway signs, accessing Council lands.

Fire Prevention

The Contractor shall comply with the Fire and Emergency Services Act 2005 (SA). If any of the work
under Contract takes place during the Fire Danger Season, the Contractor's Quality Plan,
Environmental Management Plan or Work Health and Safety Management Plan shall include
procedures / instructions which address the following at a minimum:

a) training of personnel;

b) monitoring the declaration of Total Fire Ban days;

c) liaising with the Country Fire Service, Metropolitan Fire Service and / or local council;
d) applying for Schedule 10 permits if appropriate;

e) implementing measures to identify and mitigate fire hazards;

f) working on Total Fire Ban days;

g) ensuring grinders, welders, chainsaws, grass trimmers, lawn mowers, slashers or similar
equipment are only used in accordance with the requirements the Fire and Emergency Services
Act;

h) emergency response in the event of a fire; and

i) all other relevant requirements the Fire and Emergency Services Act.

The Contractor shall:

a) ensure that any vehicle driven off road has a compliant exhaust system;

b) provide each work crew with appropriate extinguishers and firefighting equipment on Site;

c¢) notify the Principal if they intend to work on days of high fire danger;
)

d) provide the Principal with a copy of any Schedule 10 permit obtained for the work under the

Contract;

e) ensure that any fire (where permitted under the Contract) complies with the requirements the
Fire and Emergency Services Act; and

f) immediately notify the Principal in the event of any unplanned fire initiated at the Site.

Control of Fences and Gates
The Contractor shall maintain all fences affected by the Works in a condition equivalent to that

existing at the Date of Acceptance of Tender for the duration of the Contract. Any temporary fences,
gates and grids shall be removed upon completion of the Works.

Clearances from Landholders

If any of the Contractor’s work is undertaken on adjoining private land, or affects private land, the
Contractor shall use its best endeavours to obtain a written statement that the landholder’s property
has been left in a satisfactory condition from each affected landholder.

Materials

Materials Supplied by the Principal

18.1

If materials are to be supplied by the Principal (vide Scope of Contract, Clause 3 "Supply of
Materials") the Contractor shall, in the presence of the Principal, inspect for conformance all items
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supplied by the Principal. The Contractor shall issue the Principal with a receipt for these items and
thereafter is responsible for their care.

18.2 All other materials shall be supplied by the Contractor.

Proprietary Products

18.3 Where a proprietary product is specified in the Contract Documents, that product shall be used in
accordance with the manufacturer's instructions unless specified otherwise.

18.4 Alternatives to specified products will be considered provided that sufficient information is submitted
to the Principal. The Principal may approve or reject any proposed alternative product and will be
under no obligation to approve any such proposal for the convenience of, or to assist, the Contractor.

19 Testing

19.1 The Contractor shall use the Test Procedures listed in the Clause "Test Procedures" in each Part to
verify conformance with the Specification. The procedures shall be those current at the date 14 days
prior to the date of submission of tender. Test Procedures are available from:
https://www.dpti.sa.gov.au/contractor documents.

20 Protection of the Works and Reinstatement of Damage

20.1 The Contractor shall construct the works so to ensure that materials do not become unsuitable or
damaged by the Contractor's work methods or insufficient protective measures. This includes
maintaining the works so as to prevent deterioration in material properties between testing or
acceptance of the work and subsequent work commencing.

20.2 Additional payment will not be made where any additional work or additional materials are required:
a) to comply with this Clause; or
b) as a result of the Contractor’'s work methods.

21 Scaffolding

General

21.1 Scaffolding shall be in accordance with AS 1576 and other appropriate regulations. Mobile
scaffolding shall not be used without the approval of the Principal. The scaffold shall be designed to
cater for all loading possibilities.

21.2 All scaffolds shall have Site Compliance and Scaffolding Handover Certificate(s) and shall be
appropriately tagged. Handrails and kickboards and shall be approved to AS 1576. This shall
constitute a Hold Point.

21.3 The Contractor shall completely scaffold and fully plank the entire structure / bridge bay being worked
on. All edges of the scaffold structure shall have kickboards and handrails installed.

21.4 The minimum distance from the outside face of the outer girder to the edge of the scaffold shall be 1
500mm. The minimum distance from the bottom face of the bottom flange of all girders to the scaffold
platform shall be 1 000mm.

21.5 At all times where inspection of the structure is required by Principal necessitating the use of
scaffolding, scaffolding shall be provided by the Contractor.

Access for Principal to Inspect and Undertake Repairs

21.6 The Contractor shall make provision for the Principal to use the scaffolding to inspect the structure
and undertake repairs. Wherever possible the work will be carried out in conjunction with the
Contractor’'s Works. Programs, timing and durations of work by others will be negotiated between
the Principal and the Contractor.
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21.7

21.8

22

22.1
222

23

23.1

23.2

24

241

25

25.1
25.2

25.3

26

26.1

If the Principal delays the Contractor when undertaking the inspection or repairs, and if the Contractor
cannot undertake other productive work during the period of delay, then:

a) the Principal shall pay an amount for delay costs at the rate in the Schedule 2 - Schedule of
Rates for Variations; and

b) an extension of time will be granted.

The Contractor shall use reasonable endeavours to undertake productive work during the period of
delay.

Protection of Pedestrian and Vehicular Traffic

This clause only applies if the Contractor’'s work may affect pedestrian and / or vehicular traffic.

The Contractor shall provide adequate screens to protect all pedestrian and vehicular traffic from the
Works. A Pedestrian Movement and Screening Plan shall be submitted at the Pre-commencement
Meeting, detailing the screening method to be used.

Temporary Attachments to the Structure

Scaffolding, containment or appendages shall not be attached to any part of the structure without
prior written approval from the Principal. This shall constitute a Hold Point.

Any attachments which have caused alterations to be made to the structure shall be repaired using
a procedure approved by the Principal (e.g. drilled holes in concrete shall be repaired using Bauer
Industries Concast 502FC putty). Should the Contractor wish to use an alternative product, full details
are to be submitted at time of tendering so the material can be checked for approval.

Sighage

The work area shall be sign posted to show that hazardous work is taking place. Signs shall be
erected at all entrances clearly warning of the dangers of airborne dust and paint at the blast / painting
site area to redirect vehicular traffic and personnel away from the site.

Care of the Site

The Contractor shall liaise with and adhere to the requirements of the local council, Country Fire
Service and Metropolitan Fire Service regarding the works and local fire restrictions.

At the conclusion of the Contract, the site shall be left in a condition comparable to that at the
commencement of the work. This shall constitute a Hold Point.

A security plan shall be submitted to the Principal at the Pre-commencement meeting. The security
plan shall outline the security measures to be employed.

Hold Points

The following is a summary of Hold Points referenced in this Part:

Document Ref. Hold Point Response Time

10.1

Manufacturer’s Instructions 1 working day

21.2

Certification of Scaffold 24 hours

23.1

Temporary attachments to structures 5 working days

25.2

Site inspection at completion 1 working day

27

271

Verification Requirements and Records

The Contractor shall supply the following documentation to demonstrate that the requirements of this
Part have been complied with and where appropriate, supply the documentation with the lot package.
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Table ST-SS-C2 27-1 Verification Records

Document Ref. Subject Record to be Provided
50 Contractor’s Program Eﬁxggglrrogram (when directed by the
4.6 Site meeting minutes Notification of request to modify minutes
6.1 Recording of activities Daily diary form
113 Contractor’'s Compound and Certificate of Compliance for electrical work in

) Principal’s Requirements site offices(s)
13.10 Relocation of Utility services Notification that additional relocation is required
17.1 Clearance from landowners Statement of clearance from landowners
18.1 ll\jﬂgterlals supplied by the Receipt for Materials

rincipal
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