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PART M5 
 

TRANSITION IN / TRANSITION OUT 
 
CONTENTS 
 
1. Mobilisation Period 
2. Contractor’s Depots and Principal’s Requirements 
3. Maintenance Period 
4. Verification Period 
5. Transition Out Period 
6. Initial and Completion Inspections 
7. Strategic Leadership Team 
8. Hold Points 
 
1. MOBILISATION PERIOD 
 
The Mobilisation Period is the time between execution of the Contract and the commencement of 
Maintenance Services by the Contractor. 
 
Within 28 days of the commencement of the Mobilisation Period the Contractor must develop a 
Transition In Plan that demonstrates how the Contractor will mobilise to be able to meet its obligations 
under the Contract at commencement of the Maintenance Period.  The Transition In Plan must include 
details of any agreements to be negotiated with the Principal for transfer or sale of spares, plant, tools 
and use of the Principal’s depot facilities.   
 
Prior to the commencement of the Maintenance Period during the Mobilisation Period, the Contractor 
shall have: 

a) implemented the Transition In Plan; 

b) established equipped office/s and/or depots and communication systems and provided details 
to the Superintendent; 

c) sourced sufficient plant and resources to be able to commence the Works under the Contract; 

d) established a minimum inventory of spares, critical spares, specialised tools and equipment to 
be able to undertake maintenance of all assets and their components in accordance with the 
Maintenance Specifications; 

e) established commercial arrangements with suppliers and subcontractors for the provision of 
sufficient services, equipment, spare parts etc. to be able to commence maintenance of all 
assets and their components in accordance with the Maintenance Specifications; 

f) developed and agreed all processes and protocols required by the TMC for access to the road 
network and road corridor assets; 

g) identified and provided all required qualifications and accreditations required to undertake the 
Works; 

h) provided all office and/or depot facilities required by the Principal vide Clause 2; 

i) provided a list of emergency contact telephone numbers to the Superintendent; 

j) provided Maintenance Programs and Works Programs vide Part M6 “Data, Reporting and 
Governance”; 

k) developed and agreed a proforma for payment claims; 

l) provided a controlled copy of all approved Management Plans vide Part M6 “Data, Reporting 
and Governance”; 

m) provided an Environmental Audit Schedule vide Part M7 “Environmental Management”; 

n) provided details and locations of licensed waste depots proposed for waste management use; 
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o) completed traffic management training vide Part PC-SM1 “Traffic and Pedestrian 
Management”; 

p) completed environmental training vide Part M7 “Environmental Management”; 

q) completed “Level One Bridge Inspection” training vide Part M4 “Inspections”; 

r) set up and populated Principal-supplied Asset Register data into the Contractor’s Information 
System(s) conforming to the requirements of Part M18 “Asset Data Collection”); 

s) undertaken a Network Inspection, compiled and submitted an updated and approved MDR to 
the Superintendent vide Clause 6.1; and 

t) identified and submitted to the Superintendent an approved (correctly formatted) MDR 
containing any Defects that have reached CIL prior to the commencement of the Maintenance 
Period (Backlog). 

 
Provision of records demonstrating compliance with this Clause shall constitute a HOLD POINT. 
 
The inspection requirements during the Mobilisation Period are detailed in Clause 6. 
 
2. CONTRACTOR'S DEPOTS AND PRINCIPAL’S REQUIREMENTS 
 
If “Establishment Charges” is included in a payment schedule, this payment item is deemed to include 
establishment of all site buildings and depots, transport of major items of plant to the site, demobilisation 
and site clean-up.   
 
The operation and maintenance of site buildings, depots and all and associated costs are deemed to 
be included in on-site overheads. 
 
The Principal may have accommodation requirements co-located within the Contractor’s depot(s).  Any 
such requirements will be negotiated during the Mobilisation Period. 
 
3. MAINTENANCE PERIOD 
 
The Maintenance Period shall commence at the end of the Mobilisation Period and shall end at the 
conclusion of the Maintenance Contract.  From the date of the commencement of the Maintenance 
Period, the Contractor is responsible for providing all Services under the Contract including provision 
of Emergency Response and rectifying all defects designated as Routine Maintenance, including the 
repair of all existing Routine Maintenance Defects that have not reached CIL. 
 
The Contractor's first payment claim for Routine Maintenance shall not be made until one month after 
the date of the commencement of the Maintenance Period. 
 
4. VERIFICATION PERIOD 
 
At the commencement of, but during, the Maintenance Period, there shall be a Verification Period.  The 
duration and scope of items within the Verification Period is detailed in the Contract schedule. 
 
During the Verification Period the Principal may provide relief from any abatement regime within the 
Contract Performance Framework.  During the Verification Period all Asset Inspections must be 
undertaken and Asset Register data collected and verified and provided to the Superintendent. 
 
5. TRANSITION OUT PERIOD 
 
At the conclusion of and during the last five (5) months of the Maintenance Period there shall be a 
Transition Out Period. 
 
Prior to the commencement of the Transition Out Period, the Contractor must develop an approved 
Transition Out Plan.  Approval of the Transition Out Plan shall constitute a HOLD POINT. 
 
The Contractor must provide suitable, experienced, and dedicated person(s) to act as the primary 
interface between the Contractor and the Principal and/or its nominees throughout the Transition Out 
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Period and to meet its obligations under this Part and to ensure the uninterrupted provision of the Works 
and Services. 
 
Prior to the conclusion of the Transition Out Period, the Contractor shall have: 

a) implemented the Transition Out Plan; 

b) completed the delivery of Services under any ARWP and MCWP unless otherwise agreed with 
the Superintendent;  

c) completed all induction and training requirements of all personnel nominated by DPTI to be 
able to take over all maintenance services;  

d) provided access to all records relating to the management and maintenance of the network 
assets to the Principal and/or its nominees including  a full list of all current and updated 
Contract Specific Requirements;  

e) defined, developed and provided a list of critical spares, rotable spares and special tools for 
transfer at the conclusion of the Maintenance Period; 

f) transferred all warranties and guarantees to the Principal or its nominees;  

g) transferred all maintenance and asset data recorded during the Maintenance Period;  

h) provided details of all current third party defects liability periods in effect for Works by Others; 

i) provided details of all Stakeholder Engagement records, open actions and interface 
arrangements with Stakeholders; and 

j) removed from site and made good any materials, plant or temporary facilities used in the 
performance of the contract, including any Principal’s site that has been made available to the 
Contractor such as depots. 

Mobilisation, Verification and Transition Out Periods, with the associated Management Plans and 
requirements, may be applied to any Activities or Assets added to or removed from the scope of the 
Contract during the Maintenance Period, to the extent relevant for the addition or removal of that Activity 
or Asset. 
 
6. INITIAL AND COMPLETION INSPECTIONS 
 
6.1 Network Inspections 
 
In addition to the requirements of Part M4 “Inspections”, The Contractor shall undertake Network 
Inspections as follows: 

a) during the Mobilisation Period to establish the Maintenance Defect Register; and 

b) within three (3) months prior to the conclusion of the Maintenance Period. 
 
Initial and completion Network Inspections are deemed to be included in Establishment Charges. 
 
6.2 Asset Inspections 
 
Notwithstanding the inspection intervals shown in Table M4.1 the first Asset Inspection of all asset types 
shall occur within the Verification Period. 
 
6.3 Sign Inspections 
 
The Contractor shall measure (audit) the retro reflectivity of 10% of all signs (randomly selected by the 
Superintendent) 12 months prior to the end of the Maintenance Period to validate the luminance of the 
signs previously inspected as part of Part M4 “Inspections”. 
 
The retro reflectivity of the sign face shall be measured in accordance with AS 1906.1, at an observation 
angle of 0.2° and at an entrance angle of 4°.  The values shall be the average of 5 readings equally 
spaced across the sign.  
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On completion of the 10% audit Table M5.6 shall apply: 
 

TABLE M5.6 - SIGN  RETRO REFLECTIVITY TESTING 

Summary of Test Results Action 
> 90% of signs meet required minimum of 50% 
luminance 

No further action required 

< 90% of signs meet required minimum 50% 
luminance 

Contractor to undertake reflectivity test on 
remaining signs on the network. 

 
All signs not meeting the minimum requirement of 50% luminance shall be replaced by the Contractor 
within 2 months of the audit. 
 
The reflectivity of new signs shall be 100% of the values listed in AS 1906.1. 
 
Signs which are purely electronic are not subject to this Clause.  
 
For signs which consist of part static and part electronic, this Clause applies only to the static retro 
reflective parts. 

 
6.4 Drainage Cleaning and Inspections 

 
In addition to the requirements of M10, the Contractor shall clean, inspect and photograph all drainage 
infrastructure including pits, grids, culverts, drainage elements and entrances to drainage structures 
12 months prior to the end of the Maintenance Period. 
 
In addition the Contractor must also clean, inspect and photograph all drainage infrastructure during 
the Verification Period. 
 
7. STRATEGIC LEADERSHIP TEAM 
 
Notwithstanding the requirements of Part M6 Clause 1 “Meeting Requirements”, the Strategic 
Leadership Team (SLT) shall meet quarterly during the Verification Period. 
 
8. HOLD POINTS 
 
The following is a summary of Hold Points, vide Part PC-QA1 "Quality Management Requirements", 
referenced in this Part: 

 
CLAUSE 

REF. 
HOLD POINT 

RESPONSE 
TIME 

1 Provision of Compliance Records 7 days 

5 Provision of “Transition Out Plan” 14 days 

 

_____________ 


