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General

The Contractor must handover all assets the Works in accordance with this Part.

The following documents are applicable to this Part:

a) 1SO 55001 Asset Management — Management System Requirements.

b) RAMA-AM-PRC-003 Road & Marine Assets Technical Data Requirements for Projects
(KNet#10925806).

c) RAMA-AM-APP-001 Asset Handover Report (KNet#10908454).

d) RAMA-AM-PRC-005 Road & Marine Assets — Asset Data Collection Manual
(KNet#10918839).

e) Master Specification Part PC-CN1 “Testing and Commissioning”.

The asset handover shall occur after Testing and Commissioning and before Final Completion.

Asset Management Planning

The Contractor must develop an asset handover strategy and plan for asset handover at the
beginning of the Contract.

A Preliminary Asset Completion and Handover Plan must be delivered prior to the start of design.

The Final Asset Completion and Handover Plan must be delivered and approved by the Principal’'s
Representative prior to construction commencing. Approval constitutes a Hold Point.

Pre-requisites to Asset Handover

The Contractor must submit the following documentation to the Principal for approval 20 working
days prior to Asset Handover.

All reports and manuals must be in the Department’s template MSWord format, convertible to Adobe,
and be bookmarked electronically for easy navigation and referencing. They must have a formatted
style guide and linked table of contents. The Contractor can obtain the Department’s current template
from the Principal’s Representative.

The Contractor may add its company logo to the front page of the report or manual provided it is of
high resolution quality and of a size no larger than the Department’s logo.

The Contractor must submit a set of final approved As-Construction records.

If the Contract includes a design component, the Contractor must:

a) update the Issued For Construction Management Plans and back-draft the red pen “As-
constructed” mark-ups into the Department’s format suitable for lodging into the Department’s
Plan Room; and

b) provide certification from the designer that the design intent has been achieved in the final
constructed works.

The Commissioning Report must be prepared in accordance with PC-CN1 “Testing and
Commissioning”.

“’Final Training Manual and Records of Training must be in accordance with PC-CN1 “Testing and
Commissioning”.

“’Final Operations and Maintenance Manual must be in accordance with PC-CN1 “Testing and
Commissioning”.
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3.9 “The Contractor must prepare an Asset Handover report in the format of RAMA-AM-APP-001 Asset
Handover Report (KNet#10908454) and in accordance with RAMA-AM-PRC-005 Road & Marine
Assets — Asset Data Collection Manual (KNet#10918839).

4  Asset Handover

41 The Contractor must provide an Asset Handover Certificate for approval by the Principal once all
pre-requisites to Asset Handover have been approved by the Principal. This constitutes a Hold
Point.

4.2 The final Asset Handover Certificate must be signed by the Principal and included in the Final Asset
Handover Report to achieve Asset Handover.

4.3 Atthe time of Asset Handover, the Contract must provide to the Principal:

a) any keys and access cards;

b) spare parts and warranties;

c) software and electronic project files (e.g. Aconex);

d) Third Party Access arrangement and agreements;

e) Residual Risk and Hazard Register; and

f) final defects register demonstrating all defects have been rectified.

4.4 The final Bank Guarantee will not be released until Asset Handover occurs.

5 Hold Points

5.1 The following is a summary of Hold Points referenced in this Part:

Document Ref. Hold Point Response Time
2.2 Approval of the Final Asset Completion and Handover Plan 10 days
4.1 Provision of an Asset Handover Certificate
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