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PC-CS1 Community Engagement & Media Management

1 General

1.1 The Contractor shall perform its obligations regarding consultation and communication with the
Community and Stakeholders in accordance with the Contract.

1.2  This Part specifies the minimum requirements for the Community and Stakeholder engagement.

1.3  All Contractors are subject to the Commissioner’s Privacy Requirements as outlined in the Contract.
Definitions
1.4 The following definitions apply to this part:

Table PC-CS1 1-1 Definitions
Term Definition

Any person or group that lives or works within proximity to the project,
travels through the project or has an interest in the project.

Any organisation that communicates through of mass communication
(broadcasting, publishing, and the Internet).

Any business, person or group that has an interest in the project or is
affected by the project. It includes (bit is not limited to) Aboriginal people,
Stakeholder communities and Groups, local landowners / residents, businesses, users
of the infrastructure, special interest groups, community groups and
Councils.

Community

Media

2 Scope of Community and Stakeholder Engagement

2.1 The project specific Scope of Works for the Community and Stakeholder engagement is detailed
within the Contract Documents.

2.2 The scope and extent of community and stakeholder engagement shall be commensurate with the
size, complexity, impact or benefit to the adjacent community and the community and stakeholder
interest in the project.

3 Role of the Contractor

3.1  The Contractor is responsible for overseeing promotion of the Project and the community and
stakeholder engagement.

3.2 The Contractor shall provide a Community and Stakeholder Engagement Strategy to detail the
overarching project specific integrated communications plan, approach and processes.

3.3 The Contractor shall undertake engagement and stakeholder activities to promote the project
including activities such as community meetings, advertisements, internet pages, letters, flyers,
presentations, public display material, signage and leaflets.

3.4 The Contractor shall invite the Commissioner's Stakeholder and Community Engagement
Representative to all meetings and presentations arranged by the Contractor with the community
and stakeholders.

3.5 The Contractor shall attend and minute a weekly community engagement meeting with the
Commissioner’s Stakeholder and Community Engagement Representative (and others) to ensure
information about all aspects of the Project Activities, impacts and all community engagement and
communications obligations are fulfilled effectively and efficiently.

3.6 The Minutes must be submitted to the Commissioner’s Stakeholder and Community Engagement
representative within 48 hours of the meeting occurring.
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4

41

42

Commissioner’s Responsibility

The Commissioner’s Stakeholder and Community Engagement Representative is responsible for
overseeing all communication materials and informing and approving engagement strategies.

The following outlines the Department’s communication roles.

Stakeholder and Community Engagement Representative

43

4.4

45

4.6

4.7

4.8

4.9

The Stakeholder and Community Engagement Representative acts as the interface between the
Minister / Commissioner and Contractor.

All material and information pertaining to the Program’s stakeholder engagement, promotion, media
and communication requirements will be submitted to the Stakeholder and Community Engagement
Representative for referral to the Minister / Commissioner.

All approvals from the Minister / Commissioner will be returned to the Contractor via the
Commissioners Representative.

If the form of Contract is an Alliance, the Stakeholder and Community Engagement Representative
is not part of the Alliance / Project personnel (i.e. Wider Project Team or AMT).

The Stakeholder and Community Engagement Representative may make changes to the draft and
these must be incorporated into the document for further approval.

The Stakeholder and Community Engagement Representative will act as the Commissioner’s
Representative with respect to Communications and Stakeholder approvals.

This position is responsible for gaining approvals following receipt of information from the Contractor.

Director, Customer, Community and Public Affairs

4.10 The Director, Customer, Community and Public Affairs, will act as the Minister’s Representative with

5.1

6.1

6.2

respect to Commonwealth and Stakeholder approvals and is an escalation avenue from the
Stakeholder and Community Engagement Advisor.

Commissioner / Minister’s Approval

The following items require approval from the Commissioner / Minister's Representative prior to
release to Stakeholders.

a) Program / Alliance / Project branding;

O

Project animations / visualisations;
Media releases;

Advertising materials;

Social media posts and web content;

f) Photographs / time-lapses;

g) Maps / graphic representations;

h) Digital media and platform material; and

i) Anything else requested by the Minister’'s Representative.

Community Engagement and Media Management Plan

The Contractor shall provide a Community Engagement and Media Management Plan aligned with
the Commissioner's Community and Stakeholder Engagement Strategy.

The Community Engagement and Media Management Plan must include but not be limited to:

a) Integration of Stakeholder and Community engagement with other project plans;
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6.3

7.1

7.2

b) Media management and enquiries;

c) Strategy and schedule of activities, tools / materials and responsibilities for engaging with
Stakeholders;

d) Details of the stakeholder information database to be utilised, to be approved by the
Commissioner’s Community Engagement Representative;

e) Details of proposed Stakeholder engagement sessions;
f) Training of personnel on community engagement and media management;
g) Catchment area for the distribution of the communication materials;
h) Enquiries and complaints management;
i) Visual records and signage proposed for the project;
) Engagement activities to support:
i) property condition surveys;
ii) noise mitigation measures; and

iii) easement requirements.

The acceptance of the Community Engagement and Media Management Plan constitutes a Hold
Point.

Stakeholder Management Database

Consultation Manager (unless otherwise directed by the Minister’s Representative) must be used by
the Contractor from commencement date until completion to record and track the status of enquiries,
complaints, issues and actions taken regarding Stakeholders, and to record the contact details of
Stakeholders.

At a minimum the database should record:

a) Details of interactions between the Contractor and Stakeholders;
b
c
d
e

) Contact details of Stakeholders;

) The nature, time and details of an enquiry or complaint;

) Actions undertaken in response to the enquiry or complaint;

) Responses to written and verbal enquiries or complaints received;
f) Time to respond to the complaint; and

g) Any emerging trends.

Content Ownership and Right of Access

7.3

7.4

75

7.6

The operation and maintenance of the Stakeholder Management Database is the responsibility of
the Contractor.

The Contractor is subject to the Commissioner’s Privacy Requirements. The Commissioner’s
Stakeholder and Community Engagement Representative will approve access for the Contractor’s
personnel, as required, to the databases and information stemming from the database.

The Commissioner’'s Stakeholder and Community Engagement Representative has the right to
access the Stakeholder Management Database to locate all material, metadata and configuration
within the system between the Contractor and Other parties (e.g. Contractor, Authorities and third
parties). The Commissioner’s Stakeholder and Community Engagement Representative reserves
the right to access the information at any time.

The Commissioner’s Stakeholder and Community Engagement Representative shall agree with the
Contractor the specific personnel who can be provided access to databases and information
stemming from the database.
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7.7

7.8

The Commissioner will retain ownership of the Intellectual Property and databases created in fulfilling
the project requirements.

This right of access extends to any reasonable third party specified by the Commissioner’s
Stakeholder and Community Engagement Representative from time to time, such as internal or
external auditors, related to the execution of the Commissioner’s business and execution of this
Contract.

Handover and completion

7.9

7.10

8.1

8.2

8.3

8.4

8.5

9.1

9.2

9.3

9.4

The Contractor shall complete a thorough handover of all database information to the
Commissioner’s Stakeholder and Community Engagement Representative at Completion of the
Project.

The Contractor shall ensure all electronic records are handed over in a format compatible to the
Commissioner’s information systems.

Community and Stakeholder Engagement Representative(s)

The Contractor shall provide community engagement and stakeholder management
representative(s) until the Date of Completion to act as the primary contact between the Contractor
and the Commissioner’s Stakeholder and Community Engagement Representative.

The stakeholder management representative(s) must then be made available for a further period of
1 month after Completion has been granted on an as-needs-basis.

The Contractor shall provide community engagement professional(s) with an ability to increase
resources as the project program requires and as detailed within the Contract Documents.

The lead stakeholder engagement representative shall be able to demonstrate competence in
community engagement including a minimum of:

a) community engagement experience (5 years nominally); and

b) qualified in the International Association of Public Participation (IAP2) methodology or
equivalent.

All Contractors involved in community and stakeholder engagement should provide copies of the
appropriate clearances and required screenings (including, but not limited to: Police checks, Child
Related Screening etc.) to the Department’'s Community Engagement Coordinator, prior to
undertaking any work.

Aboriginal Community Engagement Representative(s)

As required, the Contractor shall also provide Aboriginal community engagement and stakeholder
management representative(s) until the Date of Completion to act as the primary contact between
the Contractor and the Commissioner’s Stakeholder and Community Engagement Representative.

The Aboriginal Community Engagement Representative(s) must then be made available for a further
period of 1 month after Completion has been granted on an as-needs-basis.

As required, the Contractor shall also provide Aboriginal community engagement professional(s) with
an ability to increase resources as the project program requires and as detailed within the Contract
Documents.

In addition to the meeting the requirements of Clause 8 of this Part, the Contractor shall demonstrate
that the Aboriginal community engagement and stakeholder management representative(s) and
engagement professionals are culturally competent and respectful.
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10 Media Management

Media Enquiries

10.1 If the Contractor or Sub-Contractor is contacted by the media or political representatives concerning
the Project, it shall record the person’s name and contact details and advise the Commissioner’s
Stakeholder and Community Engagement Representative immediately.

10.2 The Commissioner's Community Engagement or Media Representative will provide an appropriate
response and the Contractor shall not provide any information / comment regarding the Contractor’s
activities to any media or political representatives without a direction from the Commissioner’s
Community Engagement Representative.

10.3 Where requested by the Commissioner's Community Engagement Representative, the Contractor
shall provide information to assist the Commissioner’s Representative to provide an accurate and
timely response to media enquiries.

10.4 Where requested, the Contractor shall provide an appropriately trained spokesperson for media
interviews.

10.5 Where requested by the Commissioner's Community Engagement Representative, the Contractor
shall provide the Representative with suggested posts, including photos, videos or text for the
Commissioner’s Social team to post on Social Media.

Media Events

10.6 The Commissioner's Representative will manage any media events associated with the
commencement of construction or opening of projects and milestone events. All liaison with the
Minister’s office and any media will be undertaken by the Representative, unless otherwise directed.

10.7 The Contractor shall coordinate site logistics associated with media events and provide reasonable
cooperation with organising the event. The Contractor shall not erect or display promotional banners
during such media events without permission from the Commissioner’s Representative.

10.8 Where requested, the Contractor shall provide an appropriately trained spokesperson for media
interviews.

11 Communication Materials & Information

11.1 All materials and information provided to Stakeholders must present a professional image and must
follow:
a) Department’s guidelines for presentation and style;
b) SA Governmental branding requirements;

c) Federal Government branding requirements (for those projects that receive federal funding).

11.2 All materials are to be distributed by the Contractor, unless otherwise detailed in the Contract
Documents.

11.3 All proposed material must be submitted to the Stakeholder and Community Engagement
representative for the approval and release of information within the required timeframes. Provision
and acceptance of the proposed communication materials shall constitute a Hold Point.

Printed Materials

11.4 The Contractor shall prepare and arrange for the production of communication materials (such as
newsletters, web pages, brochures or similar) to promote the Project and Contractor’s activities and
keep Stakeholders informed of the progress of the Contractor’s work and planned schedule of work.

11.5 All proposed material and catchment area must be submitted to the Commissioner’s Stakeholder
and Community Engagement Representative for the approval and release of information within the
required timeframes. All information is to be supplied in the native electronic format (e.g. word, excel).
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11.6 All materials are to be distributed by the Contractor, unless otherwise detailed in the Project Scope.

Project Newsletters
11.7 The Contractor is to provide regular project newsletters to Stakeholders and small businesses.

11.8 Project newsletters shall include information to inform the community, stakeholders and small
businesses with an update on the project, project program and upcoming construction activates that
may have an impact on the stakeholders or businesses.

Project Website

11.9 The Contract Documents will specify if the Contractor or the Commissioner’'s Representative will
establish a project web site.

11.10 The Contractor shall provide content and data as requested by the Commissioner’s Representative
for publication on the website including, but not limited to:

a) General project information;

O

News including milestones, project profiles and achievements;

(¢

Project plans, diagrams, maps, sketches and similar;
Traffic Management Plans;

Technical and mainstream reports;

f) Submissions;

g) Photographs, footage and imagery;

h) Access information to maintain business as usual;

i) Other relevant design or construction information;

j) Local traffic management information; and

k) Community factsheets / bulletins.

11.11 The provision of information must be available for the duration of the Contractor’s work and for up to
one month after the date of Completion.

11.12 Any plans, drawings, photographs, submissions or reports provided by the Contractor for this
purpose shall be in a format which is suitable for direct incorporation into the website. All materials
must be approved by the Commissioner’s Representative prior to being published to the project web
site.

Project Mailboxes (emails)

11.13 Project mailboxes (electronic) will be established by the Commissioner's Stakeholder and
Community Engagement Representative for members of the community, stakeholders and the
broader public to seek information on the project or register complaints, concerns or feedback.

11.14 The mailbox is managed by the Commissioner’s Stakeholder and Community Engagement
Representative and will be maintained for the duration of the project.

11.15 The Contractor shall provide information to the Commissioner’'s Stakeholder and Community
Engagement Representative to prepare responses to enquiries or may be required to respond
directly.

11.16 Where specified in the Contract Documents, the Commissioner's Stakeholder and Community
Engagement Representative may request that the Contractor establish its own project specific
mailbox to manage enquiries related to the Contractor's Activities, or alternatively the
Commissioner’s Stakeholder and Community Engagement Representative may provide access to
the Project mailbox.
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11.17 The Contractor’s project mailbox will need to be operational and maintained during the project until
one month after Completion. All communications issued and received from this mailbox are required
to be entered in the agreed project database.

Project Information Telephone Service

11.18 Where specified in the Contract Documents, a project information telephone line shall be established
by the Contractor for members of the community, stakeholders and the broader public to seek
information on the project or register complaints, concerns or feedback.

11.19 The telephone number must be quoted on all correspondence applicable to the Contractor’s activities
including letter drops and other information issued to the community and broader public.

11.20 The telephone service shall be staffed by the Contractor 24 hours a day, seven days a week by a
person(s) appropriately trained in community engagement and / or customer service and should have
the ability to action the complaint.

11.21 The telephone service may be diverted to an answering service during nights or weekends if there
are no works occurring.

11.22 The Contractor shall direct all complaints and queries not related to the Contractor’s activities to the
Commissioner's Community Engagement Representative.

12 Provision of Information to Stakeholders

12.1 The Contractor shall ensure that Stakeholders who are directly affected by the Alliance / Project
activities are informed of the impact that the Alliance / Project activities will have upon them such as:

a) changes and / or restrictions to property or land access;

b) changes, impacts, detours or delays to traffic arrangements;

c) disruptive construction operations including night works;

d) any planned or unplanned changes to the works from previous advice;

e) any other potential construction impacts.

12.2 Stakeholders may be informed by a range of means including leaflets, letters, drawings, maps, plans,
diagrams or other appropriate materials. The means will be targeted to the specific community or
stakeholder, including the Aboriginal community, and its specific needs.

12.3 Where night works are proposed, a Night Works Management Plan must be provided to the Minister’s
Representative with the associated Stakeholder correspondence to demonstrate that community
impacts have been assessed and mitigated. It is not intended that the Night Works Management
Plan or its contents is provided to Stakeholders.

12.4 The Contractor shall provide final proposed versions of information to be provided to Stakeholders.
The Minister’'s Representative may make changes to this version which must be incorporated into
the document for further approval.

12.5 Information must be distributed to the relevant Stakeholders at least five (5) Business Days (5) prior
to the planned Works commencing or expected impact to Stakeholders incurred.

12.6 Where significant delays, disruptions or changes to traffic flows and / or rail operations occur, the
Contractor shall place advertisements in newspapers or radio in addition to the above, following the
above process.

12.7 Upon the request of the Minister's Representative, the Contractor shall ensure a senior
representative of the Contractor (together with any other appropriate personnel or sub-contractors)
attends meetings or events that may be arranged and chaired by the Minister’s Representative to
provide information and receive feedback from Stakeholders.
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Traffic and Access Information

12.8 The Contractor shall advise the Minister's Representative of proposed changes to traffic conditions
and access for pedestrians and cyclists resulting from the Alliance / Project Activities. This shall
constitute a Hold Point.

13 Engagement Activities

Community and Stakeholder Engagement Sessions

13.1 Where specified in the Contract Documents, the Contractor shall organise, attend and staff
stakeholder engagement sessions to involve / inform the community in the design and construction
phases of projects.

13.2 Where appropriate, engagement sessions should involve the community in the design and
construction phases of project. Appropriate personnel from the Contractor shall attend (i.e. technical
experts).

13.3 Stakeholder engagement sessions may include, but will not be limited to:
a) Community open days, information sessions, street corner meetings, listening posts;
b) Presentations, briefings and meetings with stakeholder groups;
c) Staffed information displays (e.g. shopping centre displays); and
d) Unstaffed information displays (e.g. Councils offices, libraries).

13.4 As required, the Contractor shall organise, attend and staff targeted Aboriginal community
engagement sessions to involve / inform the Aboriginal community in the design and construction
phases of project.

13.5 When organising Aboriginal community engagement sessions, the Contractor shall consider issues
such as location and transport (how Aboriginal people travel to sessions) and fitting in with work,
family and community obligations and culturally inappropriate days or times.

13.6  When organising the Aboriginal community engagement sessions, the Contractor shall request and
adhere to direction from the Aboriginal community regarding appropriateness of the engagement
sessions.

13.7 Provision and acceptance of the Stakeholder Engagement Session schedule and materials shall
constitute a Hold Point. This schedule should be updated on a quarterly basis and provided to the
Principal for endorsement / approval.

Community Liaison Group

13.8 Where specified in the Contract Documents, Community Liaison Group(s) (CLG) shall be established
and managed by the Contractor for members of the community, including the Aboriginal community,
stakeholders and the broader public to seek information on the project or register complaints,
concerns or feedback.

13.9 The Commissioner’'s Stakeholder and Community Engagement Representative must be provided
with agenda, minutes and key learnings from CLG meetings.

14 Enquiries and Complaints

14.1 The Contractor shall proactively seek to resolve any legitimate complaint received from a
Stakeholder in relation to the Contractor’s Activities.

14.2 If the Contractor receives an enquiry or complaint, the Contractor shall promptly investigate the
situation and provide a response direct or alternatively sufficient information to allow the
Commissioner’s Stakeholder and Community Engagement Representative to respond.

14.3 The Contractor shall alert the Commissioner’s Stakeholder and Community Engagement if the
enquiry / complaint also relates to other Department projects and / or the Department.
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14.4

14.5

14.6

14.7
14.8

14.9

The Commissioner’s Stakeholder and Community Engagement may authorise the Contractor to
respond directly to certain categories of enquiries or complaints.

Where enquiries or complaints are received by the Minister’s representative, the Contractor may be
required to either provide information to the Minister’s representative to enable them to prepare a
reply, or to provide a response directly.

The Contractor shall develop an enquiries and complaint management procedure for handling
complaints and at a minimum the procedure must broadly contain the following steps:

a) receive complaint and record details in a complaint register;

b) ensure the appropriate consultation has been undertaken for the activity;

o O

)
) liaise as required to provide accurate information;
)

prepare responses to written and verbal enquiries or complaints received from Stakeholders
regarding the Alliance / Project activities;

e) maintain a database of the enquiries and response;

f) capture and report any emerging trends.
Provision and acceptance of the complaint management procedure shall constitute a Hold Point.

Where enquiries or complaints are received by the Minister, the enquiries or complaints will be
forwarded to the Contractor to provide a response within the timeframes outlined (unless advised
otherwise by the Stakeholder and Community Engagement Representative). Responses to enquiries
or complaints of a political nature must be endorsed by the Minister’'s Representative.

The Contractor shall prepare a report detailing the enquiries and complaints received and processes
undertaken to respond and / or address the issues including as a minimum:

a) the number and nature of all enquiries and complaints;
b) the status of all enquiries and complaints;

c) average and maximum times taken to respond to enquiries and complaints;

d) responses to all enquiries and complaints (including date of receipt and date of response);
e) a summary of stakeholder meetings; and

f) any trends or emerging issues including strategies proposed to contain them.

14.10 The Community Enquiry and Complaint Report shall be included in Contractor’s monthly report.

15

Sighage

Project Promotional Signage

15.1

15.2

15.3

15.4

15.5

In consultation with the Commissioner’s Community Engagement Representative, the Contractor will
arrange for design, production and installation of promotional signing in accordance with government
requirements.

No Contractor logos may be used on any advertisements for the Project.

The Contractor shall not erect promotional signage unless approved by the Commissioner’s
Community Engagement Representative.

Only the Commissioner’s logos will be placed on outreach material with no other logos or livery to be
used.

The Contractor shall not erect promotional signage unless approved by the Commissioner’s
Stakeholder and Community Engagement. Subject to approval, the Contractor shall arrange for
design, production and installation of promotional signing in accordance with government
requirements.
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Traffic Advisory Signage

15.6

15.7

16

16.1

16.2

16.3

17

17.1

17.2

17.3

17.4

18

18.1

In addition to the traffic control signage as detailed within PC-SM1 “Traffic and Pedestrian
Management”, the Contractor shall erect and maintain accurate advisory traffic management signage
to provide information to:

a) road users and pedestrians in accordance with the Traffic Management Requirements;
b) residents on changes to local access and properties;
c) customers on access to adjacent businesses as detailed in PC-CS2 “Small Business Support”.

Provision of traffic advisory signage shall constitute a Hold Point.

Visual Records

Visual Records of the project’s progress are to be undertaken and organised on a regular basis to
ensure that an accurate record of the project’s progress is kept including, important milestones and
construction activities.

Where detailed in the Contract Documents, visual records to be undertaken are to be and may
include:

a) Professional photography;

b) Time-lapse photography - the location and duration time-lapse photography to be agreed by the
Commissioner’s Community Engagement Representative;

c) Drone Footage - suitably licenced professional to fly a drone over the project footprint as agreed
by the Commissioner’s Stakeholder and Community Engagement Representative and as a
minimum at the commencement, midpoint and completion of each project.

Monthly updates to visual records are to be provided to the Commissioner's Community Engagement
Representative. Provision of Visual Records shall constitute a Hold Point.

Site Inspection by Visitors

The Contractor shall enable and support the Commissioner’s Stakeholder and Community
Engagement Representative to undertake access to the site for site inspections for interested
stakeholders and provide reasonable cooperation and assistance for these visits (including a person
to accompany these visitors if necessary).

The Contractor may arrange and conduct site inspections for its interested stakeholders as
determined by the Contractor.

The Contractor shall:

a) nominate a representative with whom the Commissioner’s Stakeholder and Community
Engagement Representative will coordinate Site inspections;

b) ensure visitors are at all times accompanied by an authorised representative of the Contractor
and / or Commissioner's Community Engagement Representative;

c) provide appropriate site inductions to all visitors to the Site;

d) record details of site inspections and details in the stakeholder database.

The Commissioner’s Stakeholder and Community Engagement Representative will provide the
Contractor with reasonable notice of proposed visits.

Community Engagement & Media Management Training

The Contractor shall provide Community Engagement & Media Management training for all
employees and persons engaged to complete the works, in accordance with the Project Management
Requirements including:

a) Site and Visitor Inductions:
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b) Management of media enquiries;
c) Process community enquiries and complaints; and

d) Where to direct all community queries (information line).

18.2 Tool box talks shall include on-going training to advise workers of:
a) Important community and stakeholder issues;

b) Complaints and any proposed mitigation.

18.3 Project cards shall be created and provided to workers for this purpose - these are to comply with
branding and approval requirements.

19 Reporting

19.1  The Contractor shall provide Community & Stakeholder reporting information within the Contractor’s
monthly report in accordance with the Project Management Requirements including, but not limited
to:

a) highlights of the previous month;

b) ‘On the Horizon’ — (details of upcoming media, events, works and milestones) for the following
month;

¢) summary of community and stakeholder interactions / meetings;

d) a summary of communications, newsletters, and other documents produced and distributed in
the month;

e) enquiries and complaints;
i) the number, nature of and status
ii) average and maximum times taken to respond;
f) any trends or emerging issues including strategies proposed to contain them;
g) summary of performance against any Communications Key Performance Indicators;
h) Number of jobs created — quantitative economic benefit; and

i) Summary of performance against Communications KPIs.

19.2 For inclusion and interrogation in the monthly report on the first business day of the Month the
Commissioner’s Stakeholder and Community Engagement Representative will provide the
Contractor with statistics on:

a) Traditional media;

b) Social media and web engagement statistics.

19.3 Submission of Community & Media information within the Contractor's Monthly Report shall
constitute a Hold Point.

19.4 Fortnightly meeting between the Contractor and the Commissioner's Community Engagement and
Media delegates, minuted by the Contractor, including updates to the schedule of upcoming events
and media opportunities.

20 Response Times for Information

20.1 The Contractor shall provide the following notice and response time for information to assist in the
management of community engagement obligations:

Table PC-CS1 20-1 Response Times

ltems Response Time
Community Engagement and Media Management Plan 10 Working Days
Draft copy of release of project information 7 Working Days
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ltems Response Time
Distribution of communication materials to stakeholders 5 Working Days
Information to Traffic Management Centre 14 Working Days
Information in response to a community enquiry or complaint 3 Working Days
Notification of Media Enquiry 1 Working Day
Information in response to a media enquiry 1 Working Day
Information in response to a ministerial enquiry 2 Working Days
Information on changes to access to properties and premises 5 Working Days
Notification of project opening to enable media event 6 Weeks

21 Hold Points

21.1 The following is a summary of Hold Points referenced in this Part:

Table PC-CS1 21-1 Hold Points

Document Ref. Hold point Response Time
6.3 Community Engagement and Media Management Plan 10 Working Days
11.3 Communications Materials 10 Working Days
12.8 Traffic and Access information 10 Working Days
13.7 Stakeholder Engagement Sessions 10 Working Days
14.7 Complaint management procedure 10 Working Days
15.7 Provision of traffic advisory signage 10 Working Days
16.3 Provision of visual records 10 Working Days
19.3 Community & Media Information within the Monthly report 10 Working Days

21.2 The response time for Community and Stakeholder elements will vary depending on the funding
partners and therefore the approver of the materials as follows:

Table PC-CS1 21-2 Approval Response Times

Approver Response Time
The Department 10 Working Days
State Minister 3 Weeks
State Minister - Bus Route Change 6 Weeks
Local Government 3 Weeks
Federal Minister / Federal government 4 Weeks

* Note other approval timeframes may be specified elsewhere in the Stakeholder Engagement and
Communications Plan.
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